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SECTION 01000

GENERAL
04/01

PART 1   GENERAL

1.1   DESCRIPTION OF WORK

The work of this contract includes, but is not limited to, construction of 
levees, pump stations, storm sewer systems, bituminous roads and trails, 
park shelters, restrooms, and other recreational features.

1.2   ORGANIZATION OF SPECIFICATIONS

The specifications which govern the materials and equipment to be furnished 
and the work to be performed under this contract are listed in the Table of 
Contents.  No attempt has been made in the specifications to segregate work 
to be performed by any trade, craft, or subcontractor.  Any segregation 
between the trades or crafts shall be solely a matter for agreement between 
the Contractor, Contractor's employees, and subcontractors.

1.3   REFERENCES

Reference to the standards, specifications, or codes of any technical 
society, organization, or association, or local, state, or Federal 
authority shall mean the specific edition or revision listed.

1.4   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330: SUBMITTAL 
PROCEDURES:

SD-04 Drawings

Utility As-Builts; FIO

The Utility As-Builts are described under PARAGRAPH: SURVEYS.

SD-08 Statements

Dewatering Plan; FIO

The submittal requirements are as described in PARAGRAPH: DEWATERING 
OPERATIONS.

SECTION 01000  Page 4



East Grand Forks, Phase 1 Levees EGFPH1

Shoring plan; FIO.

  The submittal requirements are described in PARAGRAPH: SHORING.

Haul Route Permits; FIO.

The submittal requirements are described in PARAGRAPH: HAUL ROUTES.

Utility Service Interruption Request; GA.

Submit request to interrupt utilities as described in PARAGRAPH: 
INTERRUPTION OF SERVICES.

Traffic Control Plan; GA

A traffic control plan shall be submitted as described in PARAGRAPH: 
ROADWAYS.

Levee Removal/Flood Protection Plan; GA

A plan for removal of levees and flood protection during construction 
operations shall be submitted as described in PARAGRAPH: Levee Removal.

SD-09 Reports

Preconstruction Damage Report; FIO

Preconstruction damage reports shall be submitted as described in 
PARAGRAPH: PRECONSTRUCTION DAMAGE SURVEY.

1.5   MEASUREMENT AND PAYMENT

The Contractor shall be responsible for the work of this section, without 
any direct compensation being made other than the payment received for 
contract line items on the bidding schedule.

PART 2   PRODUCTS

2.1   APPROVAL OF MATERIALS OR ALTERNATES

Requests for approval of materials and products, or substitutes thereof, 
will not be considered prior to award of the contract.

2.2   WARRANTIES 

Any items that are submitted for review or approval of the Contracting 
officer should include a copy of the manufacturer's standard warranty if 
one is available.

PART 3   EXECUTION

3.1   GROUNDS AND ROADWAYS

3.1.1   Availability of Grounds
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The boundary limits of the grounds made available for the Contractor's use 
during the life of the contract are shown on the drawings. Any additional 
rights-of-way or grounds desired by the Contractor shall be obtained by the 
Contractor at its own expense, and copies of agreements for the use of such 
rights-of-way shall be furnished to the Contracting Officer before entering 
thereon.  Such agreements shall clearly relieve the Government of any 
responsibility for damages resulting from the use of the grounds.

3.1.2   Drainage Facilities

Insofar as natural drainage from protected areas and agricultural fields is 
obstructed by contract operations, it shall be the Contractor's 
responsibility to make adequate provision for accommodating such drainage 
in a satisfactory manner during the life of this contract, either by 
temporary means or by use of the permanent construction and operation of 
the permanent facilities.

3.1.3   Roadways

3.1.3.1   Traffic Control Plan

A traffic control plan including, but not limited to, road closures, detour 
drawings, traffic signage lists and locations, and a schedule of traffic 
modifications shall be submitted for approval.  The traffic control plan 
shall be in accordance with the Minnesota Manual on Uniform Traffic Control 
Devices.  The Contractor shall coordinate with the City of East Grand Forks 
to determine restrictions on road closures and detours.  Known restrictions 
are listed below:

1)  Bygland Road shall not be closed to traffic.  A minimum of 1 lane 
of traffic in each direction shall be maintained on Bygland Road.

2)  Highway 2 shall not be closed to traffic, and the On/Off ramps for 
Highway 2 shall not be closed without prior coordination with MNDOT and 
the City of East Grand Forks.

3)  Catfish Days will be held in the City of East Grand Forks on August 
10-12, 2001 and on a Friday through Sunday in August 2002.  The 
Contractor shall maintain access to the gravel road over the storm 
sewer discharge pipes at the K-12 pump station in Reach 2 for emergency 
vehicles during Catfish Days.

Warning signage shall be installed at the entrance to the gravel road 
over the storm sewer discharge pipes at the K-12 pump station in Reach 
2 for the duration of work operations in Reach 2.

An All-School Reunion will be held in the City of East Grand Forks from 
August 17-19, 2001.  Increased traffic levels in the project area are 
anticipated for this event.

3.1.3.2   Traffic hazards

When continuous haul operations or other conditions created by the 
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Contractor's operations result in interference or hazard to traffic on 
streets and highways, beyond that of ordinary public usage, the Contractor 
shall erect warning signs and provide flagging services as necessary to 
safeguard the public as required in SECTION 01500: TEMPORARY CONSTRUCTION 
FACILITIES.

3.1.3.3   Haul routes

The Contractor shall be responsible for securing all permits required along 
haul routes.  The Contractor shall be the sole permittee and shall be 
responsible for meeting all obligations of the permits.  A copy of each 
permit shall be submitted to the Contracting Officer.  The Contractor, as 
between the Government and the Contractor, has sole responsibility for 
damage or deterioration of the Contractor's haul routes.  Dust control 
shall be provided as stated in SECTION 01410: ENVIRONMENTAL PROTECTION.

3.1.3.4   Subsurface Crossings

Interruption of River Road, 4th Street NW, and Highway 2, in Reach 1, for 
installation of storm sewer piping will not be allowed. Storm sewer piping 
in these areas, listed below,  shall be installed using jacking techniques 
as specified in SECTION 02630: STORM-DRAINAGE SYSTEM.  

1)  Pump Station K-7 Outlet Pipes under River Road.
2)  Pump Station K-10 Outlet Pipes under 4th Street NW.
3)  Storm Sewer Piping from approximately 8th Avenue and 10th Street on
    the North Side of Highway 2 to the south side of Highway 2.

3.2   DISPOSAL OF DEBRIS AND WASTE

The Contractor's attention is directed to SECTION 01410: ENVIRONMENTAL 
PROTECTION and to the following SECTION 00700: CONTRACT CLAUSES:  PERMITS 
AND RESPONSIBILITIES;  PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
UTILITIES, EQUIPMENT, AND IMPROVEMENTS;  OPERATIONS AND STORAGE AREAS; and 
CLEANING UP.  Burning will not be permitted at the project site and debris 
or waste shall not be left on the site.  Disposal of clearing and grubbing 
debris shall be by the following method:

3.2.1   Disposal Offsite for Useful Purposes

In the interest of conservation, it is required that the Contractor make a 
reasonable effort to dispose of the material offsite for some useful 
purpose. Timber may be cut into convenient lengths and utilized for making 
saw logs, posts, cordwood, wood chips for paper making or other uses, or 
other similar use.

3.2.2   Disposal in a Locally-Operated Sanitary Landfill

Contractor shall select the disposal site with the approval of the 
Contracting Officer.  The Contractor shall secure the required permits for 
disposal and provide copies of the permit to the Contracting Officer.

3.2.3   Disposal of Solid Construction Debris and Waste
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Disposal of solid construction debris and waste shall consist of removal 
from Government property and disposal in compliance with federal, state and 
local requirements for solid waste disposal. Contractor shall select the 
disposal site with the approval of the Contracting Officer.

3.3   EXISTING UTILITIES

3.3.1   General

The Contractor shall coordinate all utility relocation requirements. The 
Contractor shall make payment to the utility companies for all services, 
fees, and permits required to relocate and reestablish service for 
utilities relocated for the convenience of the Contractor's operations. The 
Contractor shall be responsible for all costs related to protecting 
existing utilities.

3.3.1.1   Utility Relocations

The existing utilities to be removed or relocated by the Contractor are 
shown on the drawings.  The City of East Grand Forks and private utility 
companies are responsible for removing and relocating other existing 
utilities that penetrate through or under the new levees and existing 
utilities that conflict with new facilities constructed under this 
contract. The Contractor shall coordinate with the City of East Grand Forks 
and the utility companies to ensure that relocation of the utilities is 
performed without causing delay to the project.

3.3.1.2   Utility Coordination Meetings

The City of East Grand Forks conducts weekly coordination meetings with 
utility companies that service the City.  The Contractor shall participate 
in the weekly coordination meetings. The meetings are currently held each 
Tuesday morning at the City Hall in East Grand Forks, Minnesota. If 
necessary, the meeting date, time, and location may occasionally be changed 
due to conflicts, to other dates, times, and locations within the City of 
East Grand Forks.

3.3.2   Buried Utilities

The approximate locations of known existing buried utilities are shown on 
the drawings to the extent of available information at the time the 
drawings were prepared.  In general, no service connections are shown.  
Prior to commencing excavation, the Contractor shall accurately locate all 
such installations.  In the event the Contractor damages any existing 
utility lines, report thereof shall be made immediately to the Contracting 
Officer.  If the Contracting Officer determines that repairs shall be made 
by the Contractor, such repairs shall be performed immediately.  The costs 
associated with repairs shall be borne by the Contractor.

3.3.3   Interruption of Services

Utility services shall not be interrupted except for brief periods to 
facilitate cut-ins. The Contractor shall provide temporary service and 
shall relocate existing utilities as required to construct the work shown 
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and insure uninterrupted service. If interruption of services is 
unavoidable, the Contractor shall request approval in writing at least 
30-calendar days prior to the proposed interruption. This submittal shall 
fully describe all details of proposed interruption and the reasons why 
alternatives are not feasible. The Contractor shall further coordinate with 
the owner of the utility and notify affected consumers at least 10-calendar 
days in advance of interruption of services. The Contracting Officer will 
not in general approve proposals which require interruption of services for 
more than 4 continuous hours.

3.3.3.1   Sanitary Sewer Forcemains

Interruption of service of sanitary sewer forecemains will not be allowed. 
Relocation of sanitary sewer forcemains shall be performed without 
interruption of service as described in SECTION 02532: FORCEMAINS.

3.3.4   Minnesota One Call Excavation Notice System

For contract work performed within the State of Minnesota, the Contractor 
shall meet the requirements of Minnesota Statutes, Chapter 216D "One Call 
Excavation Notice System."  The Gopher State One Call notification center 
telephone numbers are:

     Hotline:        (651) 454-0002
     Outstate:       (800) 252-1166

3.4   SCHEDULING

3.4.1   General

It shall be the responsibility of the Contractor to schedule and execute 
the work, incorporating the necessary requirements set forth in these 
specifications.  The Contractor shall develop and submit a schedule in 
accordance with SECTION 00800: SPECIAL CONTRACT REQUIREMENTS: SCHEDULES FOR 
CONSTRUCTION CONTRACTS.

3.4.1.1   Interim Completion Dates

Interim completion dates are not subject to adjustment.  Modifications that 
affect the overall project completion date will not automatically change 
the interim completion dates accordingly.  In the event that interim 
completion dates are not met, the Contractor shall be responsible for 
subsequent additional costs to this contract and for additional cost to 
related contracts by others.

3.4.2   Substantial Completion

The project shall be substantially complete on or before December 20, 2002. 
 Substantial completion shall include completion of all work except work 
associated with planting of trees and shrubs and restoration of staging 
areas.

3.4.3   Levee Construction
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Construction of levees shall be completed and ready for acceptance by 
November 1, 2002.

3.4.4   Pump Stations

Pump stations in Reach 1 and Reach 3 shall be completed and be fully 
operational by March 1, 2003.

3.4.5   Reach 2

The work associated with Reach 2, including but not limited to, 
construction of the K-12 Pump Station and Gatewell,junction manhole, and 
interior drainage shall be completed by March 1, 2002.  Turf establishment 
and installation of trees and shrubs in Reach 2 shall be completed by July 
20, 2002.

3.4.6   Reach 3 - Bygland Road Realignment

A project to realign Bygland Road and 3rd Avenue SE in Reach 3 will be 
performed by others in 2001. Anticipated start and completion dates are 
June 1, 2001 and November 30, 2001 respectively. Construction of the Phase 
1 Levees project in the vicinity of the Bygland Road realignment shall be 
performed concurrent with the realignment project. 

1)  City of East Grand Forks Water and Light Department will be 
relocating electric power lines in alley behind 3rd Avenue.  
Anticipated completion is July 2001.

2)  Storm sewer facilities and road surface restoration from manhole 3P 
to 3K shall be completed by August 31, 2001.  Construction of storm 
sewer facilities and road surface restoration from manhole 3P to 3L 
shall be completed prior to performing work associated with storm sewer 
between manholes 3L to 3K.

3)  Bygland Road stoplog closure shall be completed up to sill 
elevation by September 28, 2001.  The Phase 1 Levee Contractor shall 
construct the stoplog closure and the road work within 20 feet on each 
side of the stoplog closure as shown.  The Contractor for the Bygland 
Road realignment Contractor will perform road work on each side of the 
stoplog closure up to 20 feet from the closure.

4)  Construction of the levee embankment between stations F55+00 thru 
F61+00 shall not commence until the new Bygland Road alignment is open 
to public traffic and 5th Avenue and 3rd Avenue are removed from public 
traffic use which is estimated to occur November 30, 2001.

5)  Construction of pump station L-1 shall not commence until 5th 
Avenue and 3rd Avenue are removed from public traffic use which is 
estimated to occur November 30, 2001.

3.4.7   Reach 3 - Timberline Court

Construction operations on the levee, bituminous trail, and associated work 
between Stations F40+00 and F45+00 shall not commence until cultural and 
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archeological resources clearance is provided by the State Historic 
Preservation Office.  An application for clearance of this area has been 
made.  Clearance is anticipated to be given in Summer 2001.

3.4.8   Reach 1 - Highway 2 Interchange

A project to construct a new highway interchange at Highway 2 and River 
Road in Reach 1 will be constructed in 2002. It is anticipated that 
construction will begin May 1, 2002 and be completed by November 30, 2002.  
Levee embankment and drainage facility construction, except for planting of 
trees and shrubs, within the highway right-of-way shall completed prior to 
May 1, 2002 or coordinated with the highway Contractor such that it does 
not impact their work effort.

3.4.9   Arena Trailhead Electric Lines

Underground electric lines have been installed by the City of East Grand 
Forks in the Arena trailhead as indicated. The line at station F 75+05 was 
direct buried and is currently in service. The line at station F 74+40 was 
installed in conduit and is currently not in service. The line at station F 
75+05 will be taken out of service in Spring, 2002. The line at station F 
74+40 will be placed in service at the time that the line at station F 
75+05 is taken out of service. Work shall be scheduled to ensure adequate 
clearance is maintained from the electric utilities. The electric lines 
will not be allowed to be taken out of service for construction operations.

3.4.10   Notification

The Contractor shall inform the Government in writing within 5 days after
receipt of notice to proceed and before work begins as to which hours of 
the day and days of the week work under this contract will be performed.  
The Contractor shall notify the Government at least 24 hours before work is 
to be conducted on overtime, in multiple shifts, on weekends, or on Federal 
Government holidays.

3.4.11   Work Hours

The City of East Grand Forks has a noise ordinance. In accordance with the 
noise ordinance, work at the project site shall not be performed earlier 
than 7:00 a.m. and not later than 10:00 p.m.

3.5   CONSTRUCTION RESTRICTIONS

3.5.1   Blasting

Blasting will not be permitted.

3.5.2   Protection of Trees

Trees to be protected shall be determined and staked by the Contracting 
Officer.  The following measures shall be implemented for tree protection 
and shall be addressed in the Environmental Protection Plan required under 
SECTION 01410:
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a.  The trees shall be protected from wounds to the bark and foliage.

b.  The critical root zone shall be protected from compaction and 
grading.

c.  Changes in temporary site drainage and ponding shall be minimized 
to the extent possible that it effects the protected trees.

The critical root zone of trees designated to be protected shall be 
surrounded by a high visibility fence 4 feet in height, supplied and 
erected by the Contractor.  The critical root zone shall be defined by an 
area extending 1.5 feet radius from each tree for each inch of Diameter at 
Breast Height (DBH).  The fence shall be securely erected and installed 
prior to any movement through the project site by construction vehicles or 
equipment, and remain in place until construction and clean-up are 
completed.  The critical root zone shall remain free of all construction 
activities including trenching, staging, stockpiling and storage of 
materials.  Vehicles and equipment shall not drive or park within the 
critical root zone.  Variation to the critical root zone size or 
configuration will only be permitted where it is absolutely necessary for 
construction of the project, and requires approval of the Contracting 
Officer.  Short duration alterations of the critical root zone involving 
wood chips and limited equipment travel shall be submitted in writing for 
approval.

The Contractor shall not operate equipment in vegetated areas outside the 
work limits.

3.5.2.1   Restoration of Damaged Trees

Any existing tree designated to be protected that is damaged by the 
Contractor's operations shall be replaced.  Trees will be considered 
damaged if the critical root zone in cohesive soils is compacted, if there 
are significant wounds that could contribute to rot, or if distress 
(evident by reduced growth or other observations of distress documented by 
a forester) is observed prior to closing the contract.  Trees shall be 
replaced in kind on a caliper inch per caliper inch basis (DBH) (i.e. one 
6-inch red oak shall be replaced with two 3-inch red oaks, three 2-inch red 
oaks, or six 1-inch red oaks).  Replacement trees shall be planted in 
accordance with SECTION 02930: EXTERIOR PLANTING and guaranteed with the 
Contractor's standard warranty.  Replacement tree size and location will be 
determined and staked by the Contracting Officer.  Repair by pruning, 
aeration, soil conditioning, or other recommendation from a qualified 
forester will be considered as substitution for replacement by the 
Contracting Officer.

3.5.3   Pavement Removal and Replacement.

Where roads are cut, removed, or otherwise damaged in the prosecution of 
the work the Contractor shall replace all pavements or other surfacings so 
removed or damaged to their preconstruction condition, unless otherwise 
specified or indicated. After backfill is completed on paved streets, a 
temporary surface shall be laid down and the street opened to the traffic 
in order to provide access to abutting property. Restoration of the 

SECTION 01000  Page 12



East Grand Forks, Phase 1 Levees EGFPH1

original street surface construction shall be completed no later than 
60-calendar days after starting excavation. Should weather conditions 
preclude the restoration of the original surface material, temporary 
resurfacing utilitizing a bituminous mixture shall be installed with the 
final surface constructed no later than June 1 of the following 
construction season.

3.5.4   Borrow and Disposal Areas

Each borrow area and disposal area is subject to the approval of the 
Contracting Officer. Proposed borrow areas which involve the excavation of 
wetlands or wooded areas will not be approved by the Contracting Officer. 
Disposal areas which involve the placement of materials in wetlands or 
floodplains areas will require a minimum of 30-calendar days for review for 
approval and disapproval.

3.5.5   Contaminated Materials

The Contractor shall comply with all applicable federal, state, and local 
requirements if contaminated soils, materials, and/or groundwater is/are 
encountered during construction activities within the contract project work 
limits. If contaminated materials/areas are encountered, the Contractor 
shall immediately notify in writing the following regarding such: the 
Contracting Officer, and each appropriate federal, state, and local agency. 
All work associated with implementation of a contingency plan and handling 
and/or disposal of contaminated soils, materials, and or groundwater shall 
be performed in accordance with CONTRACT CLAUSE: CHANGES.

3.5.6   Accident Prevention Plan

The contractor's accident prevention plan, as required in CONTRACT CLAUSES: 
ACCIDENT PREVENTION, shall specifically address site safety and monitoring 
with regards to possible encounters with contaminated soils, materials, 
and/or groundwater. The Contractor's accident prevention plan shall also 
include a contingency plan to be implemented immediately upon encountering 
contaminated soils, materials, and/or groundwater.

3.5.7   Work In Vicinity of River Banks

To the greatest extent possible, Contractor shall not stockpile material or 
use heavy equipment within 100 feet of the existing river banks.

3.5.8   Environmental Assessment of Contractor Deviations

Any deviations, requested by the Contractor, from the drawings and 
specifications, which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

3.5.9   Levee Removal
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The work shall be sequenced so that the level of protection afforded by 
existing levees (not including additional emergency raises completed in the 
Spring, 2001 flood fight) is maintained for areas within the final 
constructed levee alignment.  When existing levee integrity is removed, the 
Contractor shall be prepared to provide, if necessary, and shall provide 
when directed by the Contracting Officer, flood protection equal to the 
level of protection of the existing levees prior to starting construction.  
The Contractor shall submit a sequencing plan which:

a)  Identifies areas where sequencing is necessary to maintain flood 
protection.

b)  Indicates how the work will be sequenced in the identified areas so 
that the potential exposure to flood threat is minimized and,

c)  Indicates how any reduction to levee protection, due to the 
Contractor's operations, will be restored when directed by the 
Contracting Officer.

3.6   OTHER CONTRACTS

The Contractor shall coordinate with other contractors in the performance 
of the work and schedule such work to provide for a minimum of delays and 
interferences.  Coordination shall be through the Contracting Officer.  
Work listed below is currently required under separate contract or is 
scheduled to be awarded as a separate contract prior to completion of work 
under this contract.  These contracts will be considered in the application 
of SECTION 00700: CONTRACT CLAUSE: OTHER CONTRACTS.

3.6.1   Other Contracts

Contracts for work within the project limits will be performed by others 
concurrent with this project. Contracts for the Bygland Road Realignment 
and the Highway 2 Interchange will be performed as described in PARAGRAPH: 
SCHEDULING. The City of East Grand Forks and utility companies will be 
working within the project limits to remove and relocate utilities in 
conflict with the project as described in PARAGRAPH: EXISTING UTILITIES.  A 
list of projects that are known at this time to be performed in the City of 
East Grand Forks concurrent with the Phase 1 Levee contract are listed 
below with the estimated completion dates and Contractors performing the 
work, where known.

                                                                ESTIMATED
       PROJECT                           CONTRACTOR          COMPLETION DATE
1999 City Project No. 5 - Master Lift       Wanzek                July 2001

1999 City Project No. 10 - Watermain       Holweger            October 2001

1999 City Project No. 13 - Sanitary Sewer  Holweger            October 2001

2001 City Project No. 2 - Utility Relocates                    October 2001

2000 City Project No. 1 - Bygland Road                         November 2001
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2000 AJ No. 3 - 5th Avenue NW          Valley Contracting      November 2001

2001 City Project No. 3 - Paving                                   July 2002

US TH 2                                                        November 2002

American Crystal Sugar Outfall-                                  Summer 2001
  Casing Pipe Extension

In addition to the projects listed above, there are two flood control 
projects that will be performed in Grand Forks, North Dakota concurrent 
with this contract, English Coulee Diversion and Grand Forks Phase 1 Levees.

3.7   GOVERNMENT-FURNISHED EQUIPMENT

3.7.1   General

The work of this contract includes installing equipment furnished by the 
Government. The Government-furnished equipment is listed below. The 
Contractor shall be responsible for loading and unloading, transporting, 
installing, and testing the Government-furnished equipment. The 
Government-furnished equipment shall be transported to the project site 
from the storage location.  The equipment will be available no later than 
the dates listed with each item below.

3.7.1.1   Storage Location and Contact

The Government furnished equipment will be stored at the water treatment 
facility at the address listed below.  The storage area is in a locked 
facility.  The Contractor shall coordinate with the Contracting Officer's 
Representative to arrange access to the Government furnished equipment.

503 South 4th Street
Grand Forks, ND 58201

3.7.1.2   Government-Furnished Equipment List

Government furnished equipment is listed below:

                                                             Equipment
    Furnished Item                         Quantity      Availability Date   
A.  Stormwater Pumps and Accessories listed below will be supplied by, KSB 
pumps provided by Quality Flow Systems Inc., 800 6th Street NW, New Prague, 
MN 56701.

    1. Stormwater Pumps, 6,000 GPM            5              Aug. 30, 2001
       including discharge elbow and
       50 feet of power and control cable

    2. Stormwater Pumps, 3,000 GPM            7              Aug. 30, 2001
       including discharge elbow and
       50 feet of power and control cable

    3. Sump Pumps, 1,000 GPM                  3              Aug. 30, 2001
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       including discharge elbow and
       50 feet of power and control cable

    4. Sump Pumps, 500 GPM                    2              Aug. 30, 2001
       including discharge elbow and
       50 feet of power and control cable

    5. The pump guide system and            1 per pump       Aug. 30, 2001
       electronic interface module 
       will be furnished for each pump

    6. Pump Access Hatches                   20              Aug. 30, 2001
      (for all stormwater pumps, 
      sump pumps and extra pump bays)

B.  Generator Sets and Transfer Switches listed below will be supplied by 
Onan Corporation, 1400 73rd Avenue NE, Minneapolis, MN 55432.

    7. Engine Generator Packages with         5              Sept. 30, 2001
       Skid Mounted Fuel Storage
       Sub-bases

    8. Transfer Switches                      5              Sept. 30, 2001

C.  Pump Controller Systems listed below will be supplied by Instrument 
Control Systems Inc., 13005 16th Avenue N., Plymouth, MN 55441.

    9. Combination Motor Starters            17              Sept. 30, 2001
       (One/pump)

    10. Controller Packages including SCADA   5              Sept. 30, 2001

    11. Level Sensor Packages                 5              Sept. 30, 2001

3.7.2   Delivery and On-Site Storage

Equipment shall be inspected for damage, loaded, transported, and unloaded 
with a minimum of handling. The Contractor shall notify the Contracting 
Officer of any damaged equipment prior to loading and transporting from the 
storage location. The equipment shall not be stored directly on the ground 
and shall be protected from any environment that would result in damage or 
deterioration to the equipment.  The Contractor shall not remove any 
equipment from the Government storage facility unless installation in the 
pump stations is scheduled to occur within 15 calendar days of removing the 
Government furnished equipment from the storage facility.  The Contractor 
shall complete installation of the Government furnished equipment within 15 
calendar days of removal from the storage facility.

3.8   SHORING

3.8.1   General

At locations where shoring is not specifically required by the contract 
documents to safeguard adjacent structures, the Contractor may at its own 
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option employ shoring for protecting work areas within excavations in lieu 
of performing excavation to safe and stable side slopes.  The Contractor 
shall construct all shoring required in performing the excavations.  
Shoring shall be constructed in accordance with the safety requirements of 
EM 385-1-1.

3.8.2   Responsibility

The Contractor shall be responsible for design and maintenance of all 
shoring which the Contractor proposes to install.  Shoring plan and design 
computations for all shoring used shall be submitted in accordance with 
SECTION 01330: SUBMITTAL PROCEDURES at least 30 days prior to installation.

3.8.3   Removal

Unless otherwise authorized, all sheeting and bracing shall be removed  
when backfill is completed.

3.9   DEWATERING OPERATIONS
           
3.9.1   Scope

The Contractor shall design, furnish, install and operate dewatering 
systems in the execution of the contract work.  The work involves the 
drawdown of water table and construction of temporary barriers (small 
cofferdams, earth dikes, sheeting, or other satisfactory types of barriers) 
to protect against the prevailing river stages and to permit, where 
specified or shown, placement of concrete, utilities, and fill in the dry.

3.9.2   Payment

No separate payment will be made for dewatering on this project and 
compensation for all dewatering operations will be included in the 
respective contract items to which the work pertains.

3.9.3   Requirements

Control of groundwater shall be accomplished in a manner that will provide
suitable working conditions for construction, preserve the strength of the
foundation soils, will not cause instability of excavations, and will not 
result in damage to existing structures.  Suitable working conditions for 
construction will provide a dry or moist subgrade free of standing, 
percolating, or running water during placement and curing of concrete, and 
placement and compaction of backfill.  Where necessary to these purposes, 
the water level shall be lowered in advance of excavation utilizing wells, 
wellpoints, or similar methods.  For structure foundations, the water level 
(as measured in piezometers) shall be maintained a minimum of 2 feet below 
the prevailing excavation level.

3.9.3.1   Design

If conditions warrant, and if not otherwise specified in the contract 
documents, dewatering may consist of collection in sumps or trenches, and 
open pumping. Sumps, trenches and running water shall not jeopardize 
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erosion or ground loss near foundations, pipes, or other structures. Open 
pumping will not be permitted if it results in boils, seepage in concrete 
placement areas, loss of fines, softening of the ground, instability of 
slopes, or interference with orderly progress of the construction.

3.9.3.2   Regulations

Compliance with all regulations shall be incidental to the dewatering work. 
Disposal of water shall be in accordance with SECTION 01410: ENVIRONMENTAL 
PROTECTION and all applicable regulations.  Dewatering water may be 
discharged through the City's storm water system.  Well abandonment shall 
seal aquifers and confining layers in compliance with environmental 
regulations and permits.

3.9.3.3   Operation

Upon installation and commencement of dewatering operations, the system 
shall be operated continuously (24 hours/day, 7 days/week) until the 
structure and backfill are completed to the groundwater elevation.  The 
Contractor shall be responsible for maintaining the system.

3.9.3.4   Removal

Upon completion of the work, well casing and screens shall be withdrawn, 
and all equipment shall be removed (including related temporary cofferdams, 
shoring, etc.)

3.9.4   Geologic and Hydrologic Information

Ground water elevations shown on the boring logs are those encountered at 
the time the borings were taken.  Because groundwater elevations are 
dependent upon hydrologic conditions, variations in the water table should 
be expected.  For work near the Red River of the North, refer to the 
hydrographs included with the contract drawings. It shall be the 
Contractors responsibility to perform the necessary dewatering operations 
irrespective of the water elevations at the time of the work.  However, 
nothing in this clause prohibits the Contractor from receiving a time 
extension under the Default clause, the Time Extensions for Unusually 
Severe Weather clause, or any other clause in this contract.

3.9.5   Specific Requirements for Wells

3.9.5.1   Screens

Wells and wellpoints shall be installed with suitable screens and filters 
so that continuous pumping of fines does not occur.  Pumps shall discharge 
into a settling tank to check for movement of sand.  Wells shall be sealed 
in accordance with State Health Department requirements.

3.9.5.2   Setback

The following criteria shall be followed to the maximum extent possible.  
Where permanent site features restrict placement of dewatering devices, the 
Contracting Officer will allow a variance.  Wellpoints shall be located a 
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minimum horizontal distance away from structures (existing and proposed) 
equal to the depth of penetration below foundation elevation.  Wells larger 
than 3 inches diameter shall be located a minimum horizontal distance away 
from structures equal to the depth of penetration below foundation 
elevation plus half the depth of penetration above foundation elevation.

3.9.5.3   Roads and Levees

Wells larger than 3-inches diameter shall not be jetted through roadway and 
levee embankments.  Wells larger than 3-inches diameter located on the 
up-gradient side of levees, dikes, dams or floodwalls shall be screened 
without a gravel filter pack.  These wells shall be abandoned by plugging 
the hole with a cement-bentonite grout.  The screens shall include a loose 
end cap to allow removal of screen and casing without hole collapse.

3.9.6   Dewatering Plan

At least 30-calendar days prior to commencing work on the installation or 
construction of dewatering protection, the Contractor shall submit for 
review by the Contracting Officer prints showing plans and details of the 
type of construction, including shoring proposed for installation at each 
location.  The design shall be in accordance with sound engineering 
practice as approved.  This submittal data shall include computations 
covering the analysis and design layout, proposed methods of protection of 
construction work that would be subject to exposure to channel flows 
exceeding the dewatering protection capacity, type and spacing of 
dewatering devices, number and size of pumps and other equipment, together 
with a description of the installation and operating procedures, including 
relationship to the construction operations.  The plan shall be reviewed 
and signed by a Registered Professional Engineer.  The plan shall include 
the following items: 

1.  layout (including the relationship to site improvements and 
construction operations)

2.  type, sizes, depth and spacing of dewatering devices
 

3.  number and capacity of pumps

4.  design assumptions, analysis methods, and calculations
     4A.  justification for pump capacity

     4B.  justification for slot size on screens

     4C.  justification for screen intake area

     4D.  justification for filter pack gradation

5.  description of installation equipment

6.  description of operating procedures

7.  description of discharge point (weirs, sedimentation basin, etc.)
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8.  type and location of monitoring equipment

9.  removal and abandonment plans

3.9.7   Liability

Government review of the proposed dewatering system will not relieve the 
Contractor of full responsibility for the adequacy of the dewatering 
operations.  The Contractor shall be responsible for dewatering effects on 
adjacent properties, including but not limited to blockage of easements, 
erosion or sedimentation of ditches, and encroachment onto private property 
by flooding from pump outlets and sedimentation basins.

3.9.8   Related Work

Shoring, trench support systems, cofferdams and diversion structures shall 
be coordinated with the dewatering effort to provide safe and reliable 
conditions.

3.9.9   Surface Water Management During Construction

The Red River of the North and Red Lake River are prone to experience 
extremely high flood stages of relatively long duration.  The Contractor 
shall be responsible for monitoring local weather conditions and flow 
conditions in order to anticipate flooding conditions prior to their 
occurrence.  The Contractor shall keep the Contracting Officer informed 
regarding all flooding conditions on the project.

The Contractor should satisfy itself before submitting its bid as to 
hazards that arise from weather conditions and flooding.  Red River of the 
North rating curves and hydrographs are included in the contract drawings.

3.10   SURVEYS

3.10.1   Field Layout

The Contractor shall layout the work from the Government established bench 
marks in accordance with SECTION 00800: CONTRACT CLAUSE LAYOUT OF WORK.  
The construction of each feature of work shall follow the alignments as 
indicated on the drawings.  The Contractor shall have in place, at least 7 
calendar days prior to commencing construction operations, sufficient 
stakes and markings to enable the Contracting Officer to observe the field 
layout of the alignment and limits of each feature of work.  For each 
feature of work, these stakes shall define areal limits such that the 
Contracting Officer can easily determine, without additional surveys, if 
alignment and/or limit adjustments need to be made.  For embankments, 
levees, and similar work, these stakes shall define centerline, stationing, 
outermost fill/cut limits, and work limits.  For structures and similar 
work, the corners shall be staked.  General site work shall be staked to 
define staging areas, storage areas, and other area limits as directed.  
The Contracting Officer may waive these requirements for certain areas.  
The layout shall be sufficient for the Contracting Officer to mark trees, 
vegetation and other features to be left undisturbed.  No work shall take 
place without approval of field layout by the Contracting Officer.
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3.10.1.1   Alignment Changes

The Government reserves the right to make changes in the alignment of any 
feature of work as may be found necessary during the course of the 
contract.  If it becomes necessary, through no fault of the Contractor, 
equitable adjustment for completed work will be made.  No alignment changes 
or abandonment shall take place without prior written notice from the 
contracting Officer.

3.10.2   Utility As-builts

An as-built field survey of all utilities shall be conducted after 
installation to determine the final locations and elevations of all utility 
structures such as manholes, catch basins, hydrants, gate valves, 
cleanouts, service connections, and other special controls or structures. 
Final elevations shall be determined for all sewer inverts and castings. 
Locations shall be shown using the same convention as the original contract 
drawings(typically stationing and offset from known centerline). If no 
convention is used in the contract drawings, locations shall be tied to at 
least 2 permanent landmarks.

3.10.3   Quantity Surveys

The Contractor shall perform quantity and tolerance verification surveys 
for all features of work in accordance with SECTION 00800: SPECIAL CONTRACT 
REQUIREMENTS: QUANTITY SURVEYS--ALTERNATE I.  Unless changed by the 
Contracting Officer, the Contractor shall provide cross sections at 100 
foot intervals to verify the required section.  Areas where payment for 
material is specified by volume shall be surveyed by the Contractor, prior 
to commencement of construction of each feature and upon completion of each 
feature, in enough detail to accurately determine quantities and verify the 
required section.  The Contractor shall also provide a copy of the survey 
notes and cross sections to the Contracting Officer within 10 days after 
completion of the survey.

3.11   PRECONSTRUCTION DAMAGE SURVEY

Prior to the start of contract construction operations in an area, the 
Contractor shall conduct preconstruction property damage surveys.  These 
surveys shal be performed initially and repeated later as required.

3.11.1   Contacting

The Contractor shall have both letter and personal contact with residents, 
institutional operators, and/or business establishments that are within the 
project work limits or near enough for ground and noise vibrations to be 
considered objectionable.  This contact shall be made prior to beginning 
potential vibration-producing activities.  The Contractor shall submit a 
list of those individuals and companies contacted prior to 
vibration-producing activities.

3.11.2   Preconstruction Structure Surveys
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Preconstruction surveys shall be performed by qualified specialists, as 
approved, and retained by the Contractor for observing the condition of 
existing structures in the vicinity of the work at required intervals.  
Each survey shall include all existing structures located entirely or 
partially within 100 feet of the proposed work limits.  Each structure 
shall be completely surveyed even if only part of the structure is located 
within the survey limits.  The preconstruction survey shall produce a 
report including diagrams as necessary of accessing all existing 
foundations, floors, walls, partitions, and roofs as determined by the 
Contracting Officer.  The report shall show and describe existing interior 
and exterior cracks, including elevations and photographs and video tapes 
of cracks/damage, and such other data as applicable to locate and define 
the amount and extent of existing damage.  All existing structure 
deficiencies, major or minor, shall be identified and recorded.  Crack 
displacement monitoring gages shall be installed as appropriate in 
structures within a radius of 100 feet of the contract work in order to 
help verify distress if any should develop.  Crack displacement monitoring 
gages shall be read by the Contractor on a weekly basis. 

At a minimum the following structures shall be surveyed:

1)  VFW Veterans Memorial Arena, Reach 3, near Bygland Road and 4th
    Street SE.
2)  The Eagles Club, Reach 3 at 3rd Avenue and 1st Street SE.
3)  Fire Station, Reach 3, near Bygland Road and 5th Avenue SE.

3.11.3   Preconstruction Condition Surveys

The Contractor shall photograph and video tape facilities within the work 
limits, including, but not limited to, roads,borrow areas, side walks, 
trees, shrubs, and lawns prior to working in an area in order to document 
the preconstruction conditions.  The Contractor shall also take photographs 
and video tape the conditions  in the same areas upon completion of the 
project. 

3.11.4   Preconstruction Survey Reports

The Contractor shall prepare and submit to the Contracting Officer, prior 
to the start of contract construction work/activities at each work site, 
two bound copies of each preconstruction damage report containing surveys, 
photographs, and video tapes, sketches and diagrams, field notes taken, 
descriptions and reports, all signed and witnessed by the persons involved 
in the survey.  Thereafter, as contract work progresses, the Contractor 
shall resurvey as often as necessary, as required by the Contracting 
Officer, in order to verify the adequacy of the Contractor's construction 
methods for prevention of damage and to obtain sufficient evidence for use 
in defense against possible claims for damage from third parties.  Data 
obtained by the Contractor from each resurvey shall be submitted to the 
Contracting Officer within 5 calendar days after the Contractor has 
obtained it. 

3.11.5   Contractor Responsibility
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Nothing contained herein shall relieve the Contractor of responsibility for 
claims arising from its construction operations. Failure to inspect any 
structure, whether or not required by the contract documents, or inadequacy 
of the inspections shall not relieve the Contractor of its responsibilities.

    -- End of Section --
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SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS
04/01

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, e.g. 
  ASTM B 564 Nickel Alloy Forgings.  However, when the sponsoring 
organization has not assigned a number to a document, an identifying number 
has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

ACI INTERNATIONAL (ACI)

P.O. Box 9094
Farmington Hills, MI  48333-9094
Ph:   248-848-3700
Fax:  248-848-3701
Internet:  http://www.aci-int.org
AOK 6/00

AIR CONDITIONING AND REFRIGERATION INSTITUTE (ARI)

4301 North Fairfax Dr., Suite 425
ATTN:  Pubs Dept.
Arlington, VA  22203
Ph:  703-524-8800
Fax:  703-528-3816
E-mail:  ari@ari.org
Internet: www.ari.org
AOK 6/00

AIR CONDITIONING CONTRACTORS OF AMERICA (ACCA)

1712 New Hampshire Avenue, NW
Washington, DC  20009
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Ph:  202-483-9370
FAX: 202-588-1217
Intrnet:  www.acca.org
AOK 6/00

AIR DIFFUSION COUNCIL (ADC)

104 So. Michigan Ave., No. 1500
Chicago, IL  60603
Ph:  312-201-0101
Fax: 312-201-0214
Internet: www.flexibleduct.org
AOK 6/00

AIR MOVEMENT AND CONTROL ASSOCIATION (AMCA)

30 W. University Dr.
Arlington Heights, IL  60004-1893
Ph:  847-394-0150
Fax:  847-253-0088
Internet:  www.amca.org
AOK 6/00

ALUMINUM ASSOCIATION (AA)

900 19th Street N.W.
Washington, DC  20006
Ph:  202-862-5100
Fax:  202-862-5164
Internet:  www.aluminum.org
AOK 6/00

AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA)

1827 Walden Ofc. Sq.
Suite 104
Schaumburg, IL  60173-4268
Ph:  847-303-5664
Fax:  847-303-5774
Internet:  www.aamanet.org
AOK 6/00

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

444 N. Capital St., NW, Suite 249
Washington, DC  20001
Ph:  800-231-3475 202-624-5800
Fax:  800-525-5562 202-624-5806
Internet:  www.aashto.org
AOK 6/00

NOTE:  AASHTO documents with numbers beginning with M or T are 
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available only in Standard Specifications for Transportation 
Materials and Methods of Sampling and Testing, 1998 @$289.00\X

AMERICAN BEARING MANUFACTURERS ASSOCIATION (AFBMA)

1200 19th Street, NW, Suite 300
Washington, DC  20036-2422
Ph:  202-429-5155
Fax:  202-828-6042
Internet:  abma-dc.org
AOK 6/00

AMERICAN BOILER MANUFACTURERS ASSOCIATION (ABMA)

950 North Glebe Road, Suite 160
Arlington, Virginia 22203-1824
Ph:703-522-7350
Fax:  703-522-2665
Internet:  abma.com
AOK 6/00

AMERICAN CONCRETE PIPE ASSOCIATION (ACPA)

222 West Las Colinas Blvd., Suite 641
Irving, TX  75039-5423
Ph:  972-506-7216
Fax:  972-506-7682
Internet:  http://www.concrete-pipe.org
e-mail:  info@concrete-pipe.org
AOK 6/00

AMERICAN GAS ASSOCIATION (AGA)

400 N. Capitol St. N.W.Suite 450
Washington, D.C. 20001
Ph:  202-824-7000
Fax:  202-824-7115
Internet:  www.aga.org
AOK 6/00

AMERICAN GEAR MANUFACTURERS ASSOCIATION (AGMA)

1500 King St., Suite 201
Alexandria, VA  22314-2730
Ph:  703-684-0211
Fax:  703-684-0242
Internet:  www.agma.org
AOK 6/00

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

One East Wacker Dr., Suite 3100
Chicago, IL  60601-2001
Ph:  312-670-2400
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Publications: 800-644-2400
Fax:  312-670-5403
Internet:  www.aisc.org
AOK 6/00

AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC)

7012 So. Revere Parkway, Suite 140
Englewood, CO  80112
Ph:  303-792-9559
Fax:  303-792-0669
Internet:  www.aitc-glulam.org
AOK 6/00

AMERICAN IRON AND STEEL INSTITUTE (AISI)

1101 17th St., NW Suite 1300
Washington, DC 20036
Ph:  202-452-7100

AOK 6/00

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

11 West 42nd St
New York, NY  10036
Ph:  212-642-4900
Fax:  212-398-0023
Internet:  www.ansi.org/
Note:  Documents beginning with the letter "S" can be ordered from:
Acoustical Society of America
P. O. Box 1020
Sweickley, PA  15143-9998
Ph:  412-741-1979
Fax:  412-741-0609
Internet: asa.aip.org  
AOK 6/00

AMERICAN NURSERY AND LANDSCAPE ASSOCIATION (ANLA)

1250 I St., NW, Suite 500
Washington, DC  20005-3922
Ph:  202-789-2900
FAX: 202-789-1893
AOK 6/00

AMERICAN PETROLEUM INSTITUTE (API)

1220 L St., NW
Washington, DC  20005-4070
Ph:  202-682-8000
Fax:  202-962-4776
Internet:  http://www.api.org
AOK 6/00
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AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph: 610-832-9585
Fax:  610-832-9555
Internet:  www.astm.org
AOK 6/00

NOTE:  The annual ASTM Book of Standards (66 Vol) is
available for $3500.00. Prices of individual standards vary.

AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE)

1791 Tullie Cir., NE
Atlanta, GA  30329
Ph:  800-527-4723 or 404-636-8400
Fax:  404-321-5478
Internet:  http://www.ashrae.org
AOK 6/00

AMERICAN SOCIETY OF SANITARY ENGINEERING FOR PLUMBING AND SANITARY 
RESEARCH (ASSE)

901 Canterbury, Suite A
Westlake, OH  44145
Ph:  440-835-3040
Fax:  440-835-3488
E-mail:  asse@ix.netcom.com
Internet: www.asse-plumbing.org
AOK 6/00

AMERICAN WATER WORKS ASSOCIATION(AWWA)

6666 West Quincy
Denver, CO  80235
Ph:  800-926-7337 - 303-794-7711 
Fax: 303-347-0804
Internet:  www.awwa.org
AOK 6/00

AMERICAN WELDING SOCIETY (AWS)

550 N.W. LeJeune Road
Miami, FL  33126
Ph:  800-443-9353 - 305-443-9353
Fax:  305-443-7559
Internet: http://www.amweld.org
AOK 6/00

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)
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3246 Fall Creek Highway, Suite 1900
Grandbury, TX 76049-7979
Ph:  817-326-6300
Fax:  817-326-6306
NOTE:  AWPA Book of Standards is published yearly @$75.00; 
individual standards may be ordered separately for $12.00 to 
$28.00 each.

APA - THE ENGINEERED WOOD ASSOCIATION (APA)

2130 Barrett Park Dr., Suite 102
Kennesaw, GA 30144-3681
Ph:  770-427-9371
Fax:  770-423-1703
Internet:  www.apawood.org
Note:  Prices are available only by calling APA

ARCHITECTURAL WOODWORK INSTITUTE (AWI)

1952 Isaac Newton Square West
Reston, VA 20190
Ph:  703-733-0600
Fax:  703-733-0584
Internet:  www.awinet.org

ASBESTOS CEMENT PIPE PRODUCERS ASSOCIATION (ACPPA)

1745 Jefferson Davis Highway, Suite 406
Arlington, VA  22202
Ph:  703-412-1153
Fax:  703-412-1152

ASME INTERNATIONAL (ASME)

Three Park Avenue
New York, NY 10016-5990
Ph:  212-591-7722
Fax:  212-591-7674
Internet:  www.asme.org

ASPHALT INSTITUTE (AI)

Research Park Dr.
P.O. Box 14052
Lexington, KY  40512-4052
Ph:  606-288-4960
Fax:  606-288-4999
Internet:  www.asphaltinstitute.org
e-mail:  asphalti@asphaltinstitute.org
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ASSOCIATED AIR BALANCE COUNCIL (AABC)

1518 K St., NW, Suite 503
Washington, DC  20005
Ph:  202-737-0202
Fax:  202-638-4833

ASSOCIATION OF IRON AND STEEL ENGINEERS (AISE)

Three Gateway Center, Suite 1900
Pittsburg, PA 15222-1004
Ph:  412-281-6323

BIFMA INTERNATIONAL (BIFMA)

2680 Horizon Drive SE, Suite A-1
Grand Rapids, MI  49546-7500
Ph:  616-285-3963
Fax:  616-285-3765
Internet:  www.bifma.com
E-mail:  email@bifma.com

BRICK INSTITUTE OF AMERICA (BIA)

11490 Commerce Park Dr., Suite 308
Reston, VA  22091
Ph:  703-620-0010
Fax:  703-620-3928

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)

355 Lexington Ave.  New York, NY  10017-6603
Ph:  212-297-2100
Fax: 212-370-9047
Internet:  www.buildershardware.com

BUILDING OFFICIALS & CODE ADMINISTRATORS INTERNATIONAL (BOCA)

4051 W. Flossmoor Rd.
Country Club Hills, IL  60478
Ph:  708-799-2300
Fax:  708-799-4981
E-mail:  boca@aecnet.com

CAST IRON SOIL PIPE INSTITUTE (CISPI)

5959 Shallowford Rd., Suite 419
Chattanooga, TN  37421
Ph:  423-892-0137
Fax:  423-892-0817

CEILINGS & INTERIOR SYSTEMS CONSTRUCTION ASSOCIATION (CISCA)

1500 Lincoln Highway, Suite 202
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St. Charles, IL  60174
Ph:  708-584-1919
Fax: 708-584-2003

CODE OF FEDERAL REGULATIONS (CFR)

Order from:
Government Printing Office
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.pls.com:8001/his/cfr.html

COMMERCIAL ITEM DESCRIPTIONS (CID)

Order from:
General Services Administration
Federal Supply Service Bureau
470 E L'Enfant Plaza, S.W., Suite 8100
Washington, DC  20407
Ph:  202-619-8925
Internet:  http://pub.fss.gsa.gov/h1-pub.html

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)

933 No. Plum Grove Rd.
Schaumburg, IL  60173-4758
Ph:  847-517-1200
Fax:  847-517-1206
Internet:  http://www.crsi.org

CORPS OF ENGINEERS (COE)

Order from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2571
Fax:  601-634-2506
NOTE: COE Handbook for Concrete and Cement (Documents w/prefix 
CRD-C) (1949-present; 2 Vol) free to Government offices; $10.00 
plus $8.00 per yr for 4 qtrly supplements to others).  Individual 
documents, single copies free.  Order from address above.

DEPARTMENT OF DEFENSE (DOD)

Order from:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-487-4650
FAX: 703-321-8547
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DOOR AND ACCESS SYSTEM MANUFACTURERS ASSOCIATION (DASMA)

1300 Sumner Avenue
Cleveland, OH  44115-2851
Ph:  216-241-7333
Fax:  216-241-0105
Internet:  www.taol.com/dasma
e-mail:  dasma@taol.com

DOOR AND HARDWARE INSTITUTE (DHI)

14170 Newbrook Dr.
Chantilly, VA 20151-2232
Ph:  703-222-2010
Fax:  703-222-2410
Internet:  www.dhi.org
E-mail:  techdept@dhi.org

DUCTILE IRON PIPE RESEARCH ASSOCIATION (DIPRA)

245 Riverchase Parkway East, Suite 0
Birmingham, AL  35244
Ph:  205-402-8700
Fax:  205-402-8730
Internet:  www.dipra.org
E-mail:  info@dipra.org

ELECTRONIC INDUSTRIES ALLIANCE (EIA)

2500 Wilson Blvd.
Arlington, VA  22201-3834
Ph:  703-907-7500
Fax: 703-907-7501
Internet:  www.eia.org

ENGINEERING MANUALS (EM)

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081

ENGINEERING PAMPHLETS (EP)

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081

ENGINEERING REGULATIONS (ER)
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USACE Publications Depot
Attn:  CEIM-SP-D 2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081

EXPANSION JOINT MANUFACTURERS ASSOCIATION (EJMA)

25 No. Broadway
Tarrytown, NY  10591
Ph:  914-332-0040

FEDERAL SPECIFICATIONS (FS)

Order from:
General Services Administration
Federal Supply Service Bureau
470 L'Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Fax:  202-619-8978
Internet:  http://pub.fss.gsa.gov/

FEDERAL STANDARDS (FED-STD)

Order from:
General Services Administration
Federal Supply Service Bureau
470 E L'Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Fax:  202-619-8978
Internet:  http://pub.fss.gsa.gov/

GLASS ASSOCIATION OF NORTH AMERICA (GANA)

3310 S.W. Harrison St.
Topeka, KS  66611-2279
Ph:  913-266-7013
Fax:  913-266-0272
Internet:www.cssinfo.com/info/gana.html

GYPSUM ASSOCIATION (GA)

810 First St. NE, Suite 510
Washington, DC 20002
Ph:  202-289-5440
Fax:  202-289-3707

HARDWOOD PLYWOOD & VENEER ASSOCIATION (HPVA)

1825 Michael Faraday Dr.
P.O. Box 2789
Reston, VA  22090-2789
Ph:  202-435-2900
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Fax:  703-435-2537

HEAT EXCHANGE INSTITUTE (HEI)

1300 Sumner Ave
Cleveland, OH  44115-9830
Ph:  216-241-7333
Fax:  216-241-0105

HYDRAULIC INSTITUTE (HI)

9 Sylvan Way, Suite 180
Parsippany, NJ  07054-3802
Ph:  888-786-7744 or 973-267-9700
Fax:  973-267-9053

ILLUMINATING ENGINEERING SOCIETY OF NORTH AMERICA (IESNA)

120 Wall St., 17th Floor
New York, NY  10005-4001
Ph:  212-248-5000
Fax:  212-248-5017
Internet:  www.iesna.org

INDUSTRIAL FASTENERS INSTITUTE (IFI)

1717 East 9th St., Suite 1105
Cleveland, OH  44114-2879
Ph:  216-241-1482
Fax:  216-241-5901
Internet:  http://www.industrial-fasteners.org
e-mail:  indfast@aol.com

INSTITUTE FOR INTERCONNECTING AND PACKAGING ELECTRONIC CIRCUITS 
(IPC)

2215 Sanders Rd.
Northbrook, IL  60062-6135
Ph:  847-509-9700
Fax: 847-509-9798
Internet:  www.ipc.org
e-mail: orderipc@ipc.org

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)

445 Hoes Ln, P. O. Box 1331
Piscataway, NJ  08855-1331
Ph:  732-981-0060 OR 800-701-4333
Fax:  732-981-9667
Internet:  http//www.standards.ieee.org
E-mail: customer.service@ieee.org

INTERNATIONAL ASSOCIATION OF PLUMBING AND MECHANICAL OFFICIALS 
(IAPMO)
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20001 Walnut Dr., So.
Walnut, CA  91789-2825
Ph:  909-595-8449
Fax:  909-594-3690
Fax for Stds:  909-594-5265
Internet:  www.iapmo.org

MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY (MSS)

127 Park St., NE
Vienna, VA  22180-4602
Ph:  703-281-6613
Fax:  703-281-6671
Internet:  //cssinfo.com/info/mss/html

MIDWEST INSULATION CONTRACTORS ASSOCIATION (MICA)

2017 So. 139th Cir.
Omaha, NE  68144
Ph:  402-342-3463
Fax:  402-330-9702

MILITARY SPECIFICATIONS (MS)

Order from:
Standardization Documents Order Desk
Building 4, Section D
700 Robbins Ave.
Philadelphia, PA 19111-5094
Ph:  215-697-5147
Fax:  215-697-5148
Internet:  www.dodssp.daps.mil

MILITARY STANDARDS (MIL-STD)

Order from:
Standardization Documents Order Desk
Building 4, Section D
700 Robbins Ave.
Philadelphia, PA 19111-5094
Ph:  215-697-2179
Fax:  215-697-2978
Internet:  www.dodssp.daps.mil

NATIONAL ASSOCIATION OF ARCHITECTURAL METAL MANUFACTURERS (NAAMM)

8 So. Michigan Ave, Suite 100
Chicago, IL  60603
Ph:  312-782-4951
Internet:  www.naamm.org
Fax:  312-332-0706
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NATIONAL ASSOCIATION OF PLUMBING-HEATING-COOLING CONTRACTORS 
(NAPHCC)

180 S. Washington Street
P.O. Box 6808
Falls Church, VA  22046
Ph:  800-533-7694
Fax:  703-237-7442

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

1300 N. 17th St., Suite 1847
Rosslyn, VA  22209
Ph: 703-841-3200
Fax:  703-841-3300
Internet:  http//www.nema.org/

NATIONAL HARDWOOD LUMBER ASSOCIATION (NHLA)

P.O. Box 34518
Memphis, TN  38184-0518
Ph:  901-377-1818
Fax:  901-382-6419
e-mail:  nhla@natlhardwood.org

NATIONAL ROOFING CONTRACTORS ASSOCIATION (NRCA)

P.O. Box 809261
Chicago, IL  60680-9261
Ph:  800-323-9545
Fax:  708-299-1183

NATIONAL WOOD WINDOW & DOOR ASSOCIATION (NWWDA)

1400 East Touhy Ave., Suite 470
Des Plaines, IL  60018
Ph:  847-299-5200800-223-2301
Fax:  708-299-1286

NORTH AMERICAN INSULATION MANUFACTURERS ASSOCIATION (NAIMA)

44 Canal Center Plaza, Suite 310
Alexandria, VA  22314
Ph:  703-684-0084
Fax:  703-684-0427

NSF INTERNATIONAL (NSF)

ATTN:  Publications
789 Dixboro Rd.
P.O. Box 130140
789 Dixboro Rd.
Ann Arbor, MI  48113-0140
Ph:  734-769-8010
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Fax:  734-769-0109
Toll Free:  800-NSF-MARK
Internet: www.nsf.org

PIPE FABRICATION INSTITUTE (PFI)

3211 Jermantown Rd, Ste. 100, Fairfax, VA  22030
Ph:  514-634-3434
Fax:  514-634-9736

PLASTIC PIPE AND FITTINGS ASSOCIATION (PPFA)

800 Roosevelt Rd., Bldg C, Suite 20
Glen Ellyn, IL  60137
Ph:   630-858-6540
Fax:  630-790-3095

PLASTICS PIPE INSTITUTE (PPI)

1801 L St. NW, Suite 600K
Washington, D. C.  20006-1301
Ph:  202-462-9607
Fax:  202-293-0048
Internet:  http://www.plasticpipe.org
Order Publications from:
SPI
P. O. Box 753
Waldorf, MD  20604
Ph:  202-974-5332
Fax:  800-541-0736 or 202-296-7359

PLUMBING AND DRAINAGE INSTITUTE (PDI)

45 Bristol Dr., Suite 101.
South Easton, MA  02375
Ph:  508-230-3516
Fax:  508-230-3529
E-Mail: pdhw@tiac.net

PLUMBING AND PIPING INDUSTRY COUNCIL (PPIC)

501 Shatto Place, Suite 402
Los Angeles, CA  90020
Ph:  310-381-3040
Fax:  213-487-3880

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)

40 24th Street, 6th Floor
Pittsburgh, PA  15222-4656
Ph:  412-281-2331
Fax: 412-281-9992
Internet: www.sspc.org
NOTE:  SSPC documents, except as noted otherwise, are available 
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only as a part of the 1995 Steel Structures Painting Manual, 7th 
Edition @ $115.00. 

STEEL DOOR INSTITUTE (SDOI)

30200 Detroit Rd.
Cleveland, OH  44145-1967
Ph:  216-899-0010
Fax:  216-892-1404

STEEL JOIST INSTITUTE (SJI)

3127 Tenth Ave., North Ext.
Myrtle Beach, SC  29577-6760
Ph:  843-626-1995
Fax:  843-626-5565

STEEL WINDOW INSTITUTE (SWI)

1300 Sumner Ave.
Cleveland, OH  44115-2851
Ph:  216-241-7333
Fax:  216-241-0105

        -- End of Section --
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SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01270

MEASUREMENT AND PAYMENT

04/01

PART 1   GENERAL

  1.1   SUBMITTALS
  1.2   LUMP SUM PAYMENT ITEMS
    1.2.1   Preconstruction Damage Survey
      1.2.1.1   Payment
      1.2.1.2   Unit of Measure
    1.2.2   Demolition
      1.2.2.1   Payment
      1.2.2.2   Unit of Measure
    1.2.3   Junction Manhole Structures
      1.2.3.1   Payment
      1.2.3.2   Unit of Measure
    1.2.4   Pump Station Structures: K-7, K-10, L-1, and L-12
      1.2.4.1   Payment
      1.2.4.2   Unit of Measure
    1.2.5   Pump Station/Gatewell Structure: K-12
      1.2.5.1   Payment
      1.2.5.2   Unit of Measurement
    1.2.6   Gatewell Structures: K-7, K-10, L-1, L-2
      1.2.6.1   Payment
      1.2.6.2   Unit of Measurement
    1.2.7   Stoplog Closure Structures
      1.2.7.1   Payment
      1.2.7.2   Unit of Measurement
    1.2.8   Electrical
      1.2.8.1   Payment
      1.2.8.2   Unit of Measurement
    1.2.9   Electrical Services
      1.2.9.1   Payment
      1.2.9.2   Unit of Measure
    1.2.10   Mechanical
      1.2.10.1   Payment
      1.2.10.2   Unit of Measurement
    1.2.11   Sluice Gate
      1.2.11.1   Payment
      1.2.11.2   Unit of Measurement
    1.2.12   L-2 Inlet Structures
      1.2.12.1   Payment
      1.2.12.2   Unit of Measurement
    1.2.13   Clearing and Grubbing
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      1.2.13.1   Payment
      1.2.13.2   Unit of Measurement
    1.2.14   Stripping
      1.2.14.1   Payment
      1.2.14.2   Unit of Measurement
    1.2.15   Topsoil
      1.2.15.1   Payment
      1.2.15.2   Unit of Measurement
    1.2.16   Seeding Mixture Class 1
      1.2.16.1   Payment
      1.2.16.2   Unit of Measurement
    1.2.17   Seeding Mixture Class 2
      1.2.17.1   Payment
      1.2.17.2   Unit of Measurement
    1.2.18   Seeding Mixture Class 2-WF
      1.2.18.1   Payment
      1.2.18.2   Unit of Measure
    1.2.19   Seeding Mixture Class 3
      1.2.19.1   Payment
      1.2.19.2   Unit of Measure
    1.2.20   Geotechnical Monitoring System
      1.2.20.1   Payment
      1.2.20.2   Unit of Measure
    1.2.21   Jacked Interior Drainage
      1.2.21.1   Payment
      1.2.21.2   Unit of Measurement
    1.2.22   Trenched Interior Drainage
      1.2.22.1   Payment
      1.2.22.2   Unit of Measurement
    1.2.23   Street Replacement
      1.2.23.1   Payment
      1.2.23.2   Unit of Measurement
    1.2.24   Sanitary Sewer Modification
      1.2.24.1   Payment
      1.2.24.2   Unit of Measurement
    1.2.25   Relocated Access Road
      1.2.25.1   Payment
      1.2.25.2   Unit of Measurement
    1.2.26   Access Road Realignment (Sherlock Park)
      1.2.26.1   Payment
      1.2.26.2   Unit of Measurement
    1.2.27   Gravel Alley
      1.2.27.1   Payment
      1.2.27.2   Unit of Measurement
    1.2.28   Road Raises
      1.2.28.1   Payment
      1.2.28.2   Unit of Measurement
    1.2.29   Signage
      1.2.29.1   Payment
      1.2.29.2   Unit of Measurement
    1.2.30   Trees
      1.2.30.1   Payment
      1.2.30.2   Unit of Measurement
    1.2.31   Shrubs
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      1.2.31.1   Payment
      1.2.31.2   Unit of Measurement
    1.2.32   Site Grading
      1.2.32.1   Payment
      1.2.32.2   Unit of Measurement
    1.2.33   Bituminous Parking Lot
      1.2.33.1   Payment
      1.2.33.2   Unit of Measurement
    1.2.34   Restroom Structure
      1.2.34.1   Payment
      1.2.34.2   Unit of Measurement
    1.2.35   Kiosk
      1.2.35.1   Payment
      1.2.35.2   Unit of Measurement
    1.2.36   Playground
      1.2.36.1   Payment
      1.2.36.2   Unit of Measurement
    1.2.37   Park Shelter - Large
      1.2.37.1   Payment
      1.2.37.2   Unit of Measurement
    1.2.38   Park Shelter - Small
      1.2.38.1   Payment
      1.2.38.2   Unit of Measurement
    1.2.39   Lighting
      1.2.39.1   Payment
      1.2.39.2   Unit of Measurement
    1.2.40   Storm Service, 12" RCP
      1.2.40.1   Payment
      1.2.40.2   Unit of Measurement
    1.2.41   Sanitary Service, 6" PVC
      1.2.41.1   Payment
      1.2.41.2   Unit of Measurement
    1.2.42   Water Service, 2" Copper
      1.2.42.1   Payment
      1.2.42.2   Unit of Measurement
    1.2.43   Sanitary Forcemain Relocation
      1.2.43.1   Payment
      1.2.43.2   Unit of Measurement
    1.2.44   Overlook Wall
      1.2.44.1   Payment
      1.2.44.2   Unit of Measurement
    1.2.45   Install Engine Generator Set
      1.2.45.1   Payment
      1.2.45.2   Unit of Measurement
  1.3   UNIT PRICE PAYMENT ITEMS
    1.3.1   Excavation
      1.3.1.1   Payment
      1.3.1.2   Measurement
      1.3.1.3   Unit of Measure
    1.3.2    Levee Removal
      1.3.2.1   Payment
      1.3.2.2   Measurement
      1.3.2.3   Unit of Measure
    1.3.3   Select Impervious Fill
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      1.3.3.1   Payment
      1.3.3.2   Measurement
      1.3.3.3   Unit of Measure
    1.3.4   Impervious Fill
      1.3.4.1   Payment
      1.3.4.2   Measurement
      1.3.4.3   Unit of Measure
    1.3.5   Random Fill
      1.3.5.1   Payment
      1.3.5.2   Measurement
      1.3.5.3   Unit of Measure
    1.3.6   Inspection Trench
      1.3.6.1   Payment
      1.3.6.2   Measurement
      1.3.6.3   Unit of Measure
    1.3.7   Bituminous Trail
      1.3.7.1   Payment
      1.3.7.2   Measurement
      1.3.7.3   Unit of Measure
    1.3.8   Permanent Bollards
      1.3.8.1   Payment
      1.3.8.2   Measurement
      1.3.8.3   Unit of Measure
    1.3.9   Removable Bollards
      1.3.9.1   Payment
      1.3.9.2   Measurement
      1.3.9.3   Unit of Measure
    1.3.10   Concrete Paving
      1.3.10.1   Payment
      1.3.10.2   Measurement
      1.3.10.3   Unit of Measure
    1.3.11   Concrete Pads
      1.3.11.1   Payment
      1.3.11.2   Measurement
      1.3.11.3   Unit of Measure
    1.3.12   Barbeque Grills - Large and Small
      1.3.12.1   Payment
      1.3.12.2   Measurement
      1.3.12.3   Unit of Measure
    1.3.13   Park Bench
      1.3.13.1   Payment
      1.3.13.2   Measurement
      1.3.13.3   Unit of Measure
    1.3.14   Trash Receptacles
      1.3.14.1   Payment
      1.3.14.2   Measurement
      1.3.14.3   Unit of Measure
    1.3.15   Bike Rack
      1.3.15.1   Payment
      1.3.15.2   Measurement
      1.3.15.3   Unit of Measure
    1.3.16   Drinking Fountain
      1.3.16.1   Payment
      1.3.16.2   Measurement
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      1.3.16.3   Unit of Measure
    1.3.17   Picnic Table - ADA Portable
      1.3.17.1   Payment
      1.3.17.2   Measurement
      1.3.17.3   Unit of Measure
    1.3.18   Picnic Table - Square 3 Bench
      1.3.18.1   Payment
      1.3.18.2   Measurement
      1.3.18.3   Unit of Measure
    1.3.19   Picnic Table - Square 4 Bench
      1.3.19.1   Payment
      1.3.19.2   Measurement
      1.3.19.3   Unit of Measure
    1.3.20   Sanitary Service, 8" PVC Main
      1.3.20.1   Payment
      1.3.20.2   Measurement
      1.3.20.3   Unit of Measure
    1.3.21   Sanitary Sewer Manhole
      1.3.21.1   Payment
      1.3.21.2   Measurement
      1.3.21.3   Unit of Measure
    1.3.22   Reconstruct Sanitary Sewer Manhole
      1.3.22.1   Payment
      1.3.22.2   Measurement
      1.3.22.3   Unit of Measure
    1.3.23   Sod
      1.3.23.1   Payment
      1.3.23.2   Measurement
      1.3.23.3   Unit of Measurement
    1.3.24   Furnish and Install Load Bank
      1.3.24.1   Payment
      1.3.24.2   Measurement
      1.3.24.3   Unit of Measurement
    1.3.25   Telephone Enclosure
      1.3.25.1   Payment
      1.3.25.2   Measurement
      1.3.25.3   Unit of Measurement

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

-- End of Section Table of Contents --
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SECTION 01270

MEASUREMENT AND PAYMENT

04/01

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330 SUBMITTAL 
PROCEDURES:

SD-04 Drawings

Quantity Surveys; FIO.

The Quantity Surveys are described in SECTION 01000: GENERAL: SURVEYS.

1.2   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.2.1   Preconstruction Damage Survey

1.2.1.1   Payment

Payment will be made for costs associated with operations necessary for 
conducting preconstruction damage surveys.  Work shall include, but not be 
limited to contacting property owners, photography, video photography, 
surveys, instrumentation, and preparation of reports.

1.2.1.2   Unit of Measure

Unit of measure: lump sum.

1.2.2   Demolition

1.2.2.1   Payment
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Payment will be made for costs associated with operations necessary for 
demolition and removal of existing structures.  Items to be demolished 
includes, but is not limited to storm sewer structures and piping, 
bituminous pavement, concrete pavement, concrete curb and gutter, 
foundations and slabs from removed homes, utility services to removed 
homes,and watermain and sanitary sewer piping.  Debris shall be taken off 
site for proper disposal.

1.2.2.2   Unit of Measure

Unit of measure: lump sum.

1.2.3   Junction Manhole Structures

1.2.3.1   Payment

Payment will be made for the costs associated with operations necessary for 
construction of five junction manhole structures.  Payment will be made 
separately for each junction manhole structure.  Work shall include, but is 
not limited to excavation, concrete, reinforcement, formwork, backfill, 
grating and other miscellaneous metals, and temporary shoring and 
dewatering as needed.

1.2.3.2   Unit of Measure

Unit of measure:  lump sum.

1.2.4   Pump Station Structures: K-7, K-10, L-1, and L-12

1.2.4.1   Payment

Payment will be made for the costs associated with operations necessary for 
construction of pump stations.  Payment will be made separately for each 
pump station structure.  Work shall include, but is not limited to 
excavation, concrete, reinforcement, formwork, backfill, grating,ladders, 
trash racks, miscellaneous metals, siding, roofing, and temporary shoring, 
dewatering, and traffic control as needed.

1.2.4.2   Unit of Measure

Unit of measure:  lump sum.

1.2.5   Pump Station/Gatewell Structure: K-12

1.2.5.1   Payment

Payment will be made for the costs associated with operations necessary for 
construction of the pump station/gatewell structure.  .  Work shall 
include, but is not limited to excavation, concrete, reinforcement, 
formwork, backfill, grating,ladders, trash racks, stoplogs, miscellaneous 
metals, metal sheet piling, brick, roofing, and temporary shoring, 
dewatering, and traffic control as needed.

1.2.5.2   Unit of Measurement
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Unit of measure: lump sum.

1.2.6   Gatewell Structures: K-7, K-10, L-1, L-2

1.2.6.1   Payment

Payment will be made for the costs associated with operations necessary for 
construction of the pump station/gatewell structure.  Work shall include, 
but is not limited to excavation, concrete, reinforcement, formwork, 
backfill, grating,ladders, trash racks, stoplogs, miscellaneous metals, 
metal sheet piling, brick, roofing, and temporary shoring, dewatering, and 
traffic control as needed.

1.2.6.2   Unit of Measurement

Unit of measure: lump sum.

1.2.7   Stoplog Closure Structures

1.2.7.1   Payment

Payment will be made for the costs associated with operations necessary for 
construction of the stoplog closure structures.  Work shall include, but is 
not limited to excavation, concrete, reinforcement, formwork, backfill, 
miscellaneous metals, stoplogs, struts, bracing, metal sheet piling, stone 
veneer, lighting fixtures, electrical conduit and receptacles,  and 
temporary shoring, dewatering, and traffic control as needed.

1.2.7.2   Unit of Measurement

Unit of measure: lump sum.

1.2.8   Electrical

1.2.8.1   Payment

Payment will be made for the costs associated with providing electrical 
facilities for pump stations as shown and specified.  

1.2.8.2   Unit of Measurement

Unit of measure: lump sum.

1.2.9   Electrical Services

1.2.9.1   Payment

Payment will be made for the costs associated with providing electrical 
service to each pump station location as specified.  The Contractor shall 
reimburse the City of East Grand Forks for the costs associated with 
providing the electrical service at each pump station location.

1.2.9.2   Unit of Measure
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Unit of measure: lump sum.

1.2.10   Mechanical

1.2.10.1   Payment

Payment will be made for the costs associated with providing mechanical 
facilities for the pump stations as shown and specified including but not 
limited to loading, transporting, delivering, installing and testing 
government supplied pumps, providing monorails and hoists, discharge 
piping, flap valves, and heating system.

1.2.10.2   Unit of Measurement

Unit of measure: lump sum.

1.2.11   Sluice Gate

1.2.11.1   Payment

Payment will be made for the costs associated with operations necessary to 
provide the sluice gates for each pump station and gatewell structure as 
shown and specified, including but not limited to, sluice gates, thimbles, 
manual operators, and hydraulic portable operators.

1.2.11.2   Unit of Measurement

Unit of measure: lump sum for each structure that requires sluice gates.

1.2.12   L-2 Inlet Structures

1.2.12.1   Payment

Payment will be made for the costs associated with operations necessary for 
construction of inlet structures.  Payment will be made separately for each 
inlet structure.  Work shall include, but is not limited to excavation, 
concrete, reinforcement, formwork, backfill, grating and other 
miscellaneous metals, and temporary shoring and dewatering as needed.

1.2.12.2   Unit of Measurement

Unit of measure: lump sum.

1.2.13   Clearing and Grubbing

1.2.13.1   Payment

Payment will be made for the costs associated with operations necessary to 
clear and grub within the work limits shown.  Clearing and grubbing 
required for Reach 2 will not be measured for payment and costs, therefore, 
shall be included in the item to which the work pertains for Reach 2.  Work 
shall include, but not be limited to, clearing, grubbing, and disposing of 
clearing and grubbing debris.  No allowances will be made for clearing and 
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grubbing outside the limits of construction unless authorized.

1.2.13.2   Unit of Measurement

Unit of measure: lump sum.

1.2.14   Stripping

1.2.14.1   Payment

Payment will be made for the costs associated with operations necessary to 
perform stripping withing the work limits shown.  Stripping will not be 
measured for payment.  Work shall include, but not be limited to stripping 
vegetation, topsoil, and organic material within the limits shown, 
stockpiling, and disposing of excess stripped materials .  No allowances 
will be made for stripping outside the limits of construction unless 
authorized.

1.2.14.2   Unit of Measurement

Unit of measurement: lump sum.

1.2.15   Topsoil

1.2.15.1   Payment

The placement of topsoil in areas shown to be seeded or sodded. Work 
includes, but is not limited to transporting, placement of  topsoil from 
stripping operations, placement of imported topsoil, and soil amendments.  
Topsoil for disturbed areas outside of work limits and haul roads is 
incidental to the price bid.  No allowances will be made for topsoil 
outside the limits of construction unless authorized. 

1.2.15.2   Unit of Measurement

Unit of measure: lump sum.

1.2.16   Seeding Mixture Class 1

1.2.16.1   Payment

The establishment of turf in areas shown to be seeded with Class 1 seed 
mixture. Work includes, but is not limited to seedbed preparation, 
providing seed, mulch, and maintenance of turf, including mowing.  
Restoration of disturbed areas outside of work limits and haul roads is 
incidental to the price bid.  No allowances will be made for seeding 
outside the limits of construction unless authorized.

1.2.16.2   Unit of Measurement

Unit of measure: lump sum.

1.2.17   Seeding Mixture Class 2
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1.2.17.1   Payment

The establishment of turf in areas shown to be seeded with Class 2 seed 
mixture. Work includes, but is not limited to seedbed preparation, 
providing seed, mulch, and care of turf.  Restoration of disturbed areas 
outside of work limits and haul roads is incidental to the price bid.  No 
allowances will be made for seeding outside the limits of construction 
unless authorized.

1.2.17.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.18   Seeding Mixture Class 2-WF

1.2.18.1   Payment

The establishment of turf in areas shown to be seeded with Class 2-WF seed 
mixture. Work includes, but is not limited to seedbed preparation, 
providing seed, mulch, and care of turf.  Restoration of disturbed areas 
outside of work limits and haul roads is incidental to the price bid.  No 
allowances will be made for seeding outside the limits of construction 
unless authorized.

1.2.18.2   Unit of Measure

Unit of measure: lump sum.

1.2.19   Seeding Mixture Class 3

1.2.19.1   Payment

The establishment of turf in areas shown to be seeded with Class 3 seed 
mixture. Work includes, but is not limited to seedbed preparation, 
providing seed, mulch, and care of turf.  Restoration of disturbed areas 
outside of work limits and haul roads is incidental to the price bid.  No 
allowances will be made for seeding outside the limits of construction 
unless authorized.

1.2.19.2   Unit of Measure

Unit of measure: lump sum.

1.2.20   Geotechnical Monitoring System

1.2.20.1   Payment

Payment will be made for the costs associated with operations necessary for 
geotechnical monitoring systems.  Work includes, but is not limited to, 
providing, installing, and surveying settlement gates, and coordinating 
with the Contracting Officer's Representative overseeing the installation 
of geotechnical monitoring systems as necessary.

1.2.20.2   Unit of Measure
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Unit of Measure: lump sum.

1.2.21   Jacked Interior Drainage

1.2.21.1   Payment

Payment will be made for the costs associated with operations necessary for 
construction of the interior drainage system indicated to be installed by 
jacking techniques.  Work includes, but is not limited to providing  
manholes, catch basins, covers and frames, riprap, riprap bedding, 
geotextile filter, separation geotextile, storm sewer piping, casing pipe, 
sand and grout to fill the casing pipe, excavation and backfill, and 
shoring and dewatering as necessary.  Restoration of items damaged during 
construction of jacked interior drainage facilities including, but not 
limited to roads, curb and gutter, and driveways is incidental to the price 
bid.

1.2.21.2   Unit of Measurement

Unit of measure: lump sum.

1.2.22   Trenched Interior Drainage

1.2.22.1   Payment

Payment will be made for the costs associated with operations necessary for 
construction of the interior drainage system except for the storm sewer 
pipes indicated to be installed by jacking techniques.  Work includes, but 
is not limited to providing culverts, manholes, catch basins, covers and 
frames, riprap, riprap bedding, geotextile filter, separation geotextile, 
storm sewer piping, excavation and backfill, and shoring and dewatering as 
necessary.  Restoration of items damaged during construction of trenched 
interior drainage facilities including, but not limited to roads, curb and 
gutter, and driveways is incidental to the price bid.

1.2.22.2   Unit of Measurement

Unit of measure: lump sum.

1.2.23   Street Replacement

1.2.23.1   Payment

Payment will be made for the costs associated with operations necessary for 
replacing existing roads at 3rd Avenue, James Avenue, and 4th Street.  Work 
includes, but is not limited to surveying, compaction of subgrade, 
providing aggregate and concrete base, concrete pavement, pavement 
markings, and concrete curb and gutter.  Restoration of driveways, driveway 
culverts, fences, and field entrances are incidental to the price bid.

1.2.23.2   Unit of Measurement

Unit of measure: lump sum.
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1.2.24   Sanitary Sewer Modification

1.2.24.1   Payment

Payment will be made for the costs associated with operations necessary for 
modifying the gravity sanitary sewer at 3rd Avenue in Reach 3 including, 
but not limited to, excavation and backfill, granular fill, select granular 
fill, providing piping, gate valves, gate valve manholes, steel casing and 
sand and grout for filling the casing.  Restoration of driveways, driveway 
culverts, and fences are incidental to the price bid.

1.2.24.2   Unit of Measurement

Unit of measure: lump sum.

1.2.25   Relocated Access Road

1.2.25.1   Payment

Payment will be made for the costs associated with operations necessary for 
removing the existing gravel access road at the Arena Trailhead site in 
Reach 3 and constructing a bituminous access road.  Work includes, but is 
not limited to removing the access road, excavation, compaction of 
subgrade, providing aggregate base, bituminous pavement, pavement markings, 
and concrete curb and gutter.  Restoration shall be incidental to the price 
bid.

1.2.25.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.26   Access Road Realignment (Sherlock Park)

1.2.26.1   Payment

Payment will be made for the costs associated with operations necessary for 
removing and realigning the existing access road in Sherlock Park in Reach 
1.  Work includes, but is not limited to removing the access road, 
excavation, compaction of subgrade, providing aggregate base, bituminous 
pavement, pavement markings, and concrete curb and gutter.  Restoration 
shall be incidental to the price bid.

1.2.26.2   Unit of Measurement

Unit of measure: lump sum.

1.2.27   Gravel Alley

1.2.27.1   Payment

Payment will be made for the costs associated with operations necessary for 
reconstructing the existing gravel alley in Reach 1 as shown.  Restoration 
shall be incidental to the price bid.
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1.2.27.2   Unit of Measurement

Unit of measure: lump sum.

1.2.28   Road Raises

1.2.28.1   Payment

Payment will be made for the costs associated with operations necessary for 
raising the profile of existing roads over new structures.  Roads to be 
raised include a bituminous road at 12th Street NW in Reach 1 and Folson 
Court in Reach 3.  Work includes, but is not limited to construction of 
temporary road bypass or cross-overs, traffic control, road embankment, and 
replacement or installation of signage and pavement markings as needed.  
Work may include bracing for cross-overs, restoration of driveway, driveway 
culverts, fences, and are incidental to the price bid.

1.2.28.2   Unit of Measurement

Unit of measure: lump sum.

1.2.29   Signage

1.2.29.1   Payment

Payment will be made for costs associated with operations necessary for 
construction and installation of signage and lettering, which includes 
performing required fabrication, mounting, and other incidental operations.

1.2.29.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.30   Trees

1.2.30.1   Payment

Payment for trees will be made for costs associated with furnishing, 
installing, mulching, watering, and maintaining the trees shown and 
specified.  

If the Government requires additional materials and work beyond that shown 
or specified in the Contract, the Contractor will receive compensation for 
additional materials and work in accordance with the clause CHANGES.

1.2.30.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.31   Shrubs

1.2.31.1   Payment
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Payment for shrubs will be made for costs associated with furnishing, 
installing, mulching, watering, and maintaining the shrubs shown and 
specified.  

If the Government requires additional materials and work beyond that shown 
or specified in the Contract, the Contractor will receive compensation for 
additional materials and work in accordance with the clause CHANGES.

1.2.31.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.32   Site Grading

1.2.32.1   Payment

Payment for site grading will be made for costs associated with operations 
necessary for rough grading the trailhead sites from the existing grade to 
the new grades shown, including but not limited to excavation, placement of 
fill, and other incidental operations.

1.2.32.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.33   Bituminous Parking Lot

1.2.33.1   Payment

Payment will be made for costs associated with operations necessary to 
construct bituminous parking lots.  Work includes, but is not limited to 
compaction of subgrade, providing aggregate base, bituminous pavement, 
pavement markings, curbs and gutters, and incidental items.

1.2.33.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.34   Restroom Structure

1.2.34.1   Payment

Payment will be made for costs associated with operations necessary for the 
construction of the restroom structures.  Work includes, but is not limited 
to structural excavation and backfill, granular fill, reinforced concrete 
foundations and slabs, masonry block walls, structural steel, roof systems, 
doors, windows, skylights, architectural interior and exterior treatments, 
piping, plumbing fixtures, water meter, attached drinking fountains, 
exhaust fans, exhaust grill, heaters, thermostats, water heaters, water 
storage tank, toilet room accessories, electrical raceways, conductors, 
enclosures, grounding, lighting, receptacles,occupancy sensor, hand dryers, 
and switches, and incidental items.  The Contractor shall compensate the 
City of East Grand Forks for the costs of providing electrical service at 
each restroom structure.
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1.2.34.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.35   Kiosk

1.2.35.1   Payment

Payment will be made for costs associated with operations necessary for 
construction and installation of wood kiosks, which includes but is not 
limited to performing required fabrication, mounting, and other incidental 
operations.

1.2.35.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.36   Playground

1.2.36.1   Payment

Payment will be made for costs associated with operations necessary for 
construction of playgrounds, including but not limited to performing 
required excavation, installation of containment edging, pea gravel, play 
structures, resilient surfacing, subdrainage system, and other incidental 
operations.

1.2.36.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.37   Park Shelter - Large

1.2.37.1   Payment

Payment will be made for costs associated with operations necessary for 
construction of park shelters, including but not limited to excavation, 
installation of reinforced concrete footings, prefabricated shelters, 
column veneer, electrical recepticles, lighting, and incidental items.

1.2.37.2   Unit of Measurement

Unit of measure: lump sum.

1.2.38   Park Shelter - Small

1.2.38.1   Payment

Payment will be made for costs associated with operations necessary for 
construction of park shelters, including but not limited to excavation, 
installation of reinforced concrete footings, prefabricated shelters, 
column veneer, electrical recepticles, lighting, and incidental items.
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1.2.38.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.39   Lighting

1.2.39.1   Payment

Payment will be made for costs associated with performing all operations 
necessary for construction of exterior lighting systems.  Work includes, 
but is not limited to excavation, trenching, backfilling, conductors, 
enclosures, concrete foundations for lighting, power distribution, light 
poles, fixtures, floodlights, control centers and incidental items.

1.2.39.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.40   Storm Service, 12" RCP

1.2.40.1   Payment

Payment will be made for costs associated with operations necessary for the 
construction of the storm sewer system.  Work includes, but is not limited 
to furnishing and installating rcp piping and storm drainage structures.  
The work shall also include required pavement removals, removal of curb and 
gutter, excavation, connections to existing sewer or storm drainage 
structures, backfilling, restoration of roads, driveways, parking areas, 
sidewalks, curbs and gutters, turfed areas, and incidental items. 

1.2.40.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.41   Sanitary Service, 6" PVC

1.2.41.1   Payment

Payment will be made for costs associated with operations necessary for the 
construction of the sewer system.  Work includes, but is not limited to 
installation of pvc service piping and required insulation for piping.  The 
work shall also include required pavement removals, removal of curb and 
gutter, excavation, connections to existing sewer main, backfilling, 
granular fill, select granular fill, restoration of roads, driveways, 
parking areas, sidewalks, curbs and gutters, turfed areas, and incidental 
items.

1.2.41.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.42   Water Service, 2" Copper

1.2.42.1   Payment
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Payment will be made for costs associated with operations necessary for the 
construction of the waterline system.  Work includes, but is not limited to 
installation of copper water line and service stop and box.  The work shall 
also include required pavement removals, removal of curb and gutter, 
excavation, connections to existing water main and new structure, 
backfilling, restoration of roads, driveways, parking areas, sidewalks, 
curbs and gutters, turfed areas, and incidental items. 

1.2.42.2   Unit of Measurement

Unit of Measure: lump sum.

1.2.43   Sanitary Forcemain Relocation

1.2.43.1   Payment

Payment will be made for costs associated with operations necessary for the 
relocation of existing forcemains.  Work includes, but is not limited to 
providing piping, fittings, valves, gate valve manholes, bypass pumping, 
and coordination with the City of East Grand Forks.  The work shall also 
include required excavation, connections to existing forcemain, 
backfilling, granular fill, select granular fill,  restoration of roads, 
driveways, parking areas, sidewalks, curbs and gutters, turfed areas, and 
incidental items.

1.2.43.2   Unit of Measurement

Unit of measure: lump sum.

1.2.44   Overlook Wall

1.2.44.1   Payment

Payment will be made for costs associated with operations necessary for 
construction of cast-in-place overlook wall, which includes performing 
required excavation, compaction, placement of reinforced concrete, 
providing specified stone veneer and incidental items. 

1.2.44.2   Unit of Measurement

Unit of measure: lump sum.

1.2.45   Install Engine Generator Set

1.2.45.1   Payment

Payment will be made for the costs associated with providing mechanical and 
electrical facilities for each pump station as shown and specified 
including, but not limited to loading, transporting, delivering, 
installing, and testing Government supplied engine generator sets, 
exclusive of generator manufacturer's representative services which will be 
supplied under a separate contract by the Government.  Work associated with 
the electrical load bank shall not be included in the payment for this item 
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and shall be paid for as part of the Furnish and Install Load Bank item.

1.2.45.2   Unit of Measurement

Unit of measure: lump sum.

1.3   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.

1.3.1   Excavation

1.3.1.1   Payment

Payment will be made for costs associated with excavation for the 
bituminous trails and bituminous parking lots.  Disposition of excess 
excavated material and unsuitable and frozen materials to excess disposal 
fill will be incidental to the price bid for excavation. Excavation does 
not include excavation for interior drainage, excavation for structures, 
excavation for utilities, off-site borrow excavation and any other 
excavation where measurement and payment is specified elsewhere.

1.3.1.2   Measurement

Excavation shall be measured for payment by the cubic yard, in the original 
position, using the average-end-area method based on the original ground 
lines as determined by the required survey and the lines and grade shown.  
Final surveys shall be used for any authorized over-depth excavation.  The 
Contractor shall be responsible to perform the necessary quantity surveys.  
Except for authorized over-depth excavation materials removed outside the 
lines and grades shown will not be measured for payment.  Material removed 
outside the lines and grades shown, but within the specified tolerance will 
not be measured for payment.  Disposal fill will not be measured for 
payment.  All costs therefore shall be included in the bid item to which 
the work pertains.

1.3.1.3   Unit of Measure

Unit of measure:  cubic yard.

1.3.2    Levee Removal

1.3.2.1   Payment

Payment will be made for costs associated with excavation of existing 
levees, which includes performing required excavation, stockpiling of 
acceptable materials for levee construction, disposition of unacceptable 
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materials, and grading and restoration following completion of levee 
removal.

1.3.2.2   Measurement

Levee removal shall be measured for payment by the cubic yard, in the 
original position, using the average-end-area method based on original and 
final ground lines as determined by the required surveys.  The Contractor 
shall be responsible to perform the necessary quantity surveys.  The basis 
for payment will be cross sections of areas to be filled taken after 
clearing, grubbing, and stripping operations.

1.3.2.3   Unit of Measure

Unit of measure: cubic yard.

1.3.3   Select Impervious Fill

1.3.3.1   Payment

Payment will be made for the costs associated with the final placement and 
compaction of select impervious fill for the construction of the levees.

1.3.3.2   Measurement

Select impervious fill shall be measured for payment by the cubic yard and 
quantities will be determined by the average-end-area method.  The basis 
for payment will be cross sections of areas to be filled taken after 
clearing, grubbing, and stripping operations or the placement of underlying 
impervious fill material, where applicable, and the theoretical cross 
sections of the embankments constructed within the specified tolerance.  
The Contractor shall be responsible to perform the necessary quantity 
surveys.  Cross sections shall be performed at significant breaks in grade 
except that the maximum distance between cross sections shall not exceed 50 
feet.  Volumes occupied by structures and piping will not be included in 
the measurement of select impervious fill for payment.

1.3.3.3   Unit of Measure

Unit of measure: cubic yard.

1.3.4   Impervious Fill

1.3.4.1   Payment

Payment will be made for the costs associated with the final placement and 
compaction of impervious fill for the construction of the levees and 
bituminous trails.

1.3.4.2   Measurement

Impervious fill shall be measured for payment by the cubic yard and 
quantities will be determined by the average-end-area method.  The basis 
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for payment will be cross sections of areas to be filled taken after 
clearing, grubbing, and stripping operations and the theoretical cross 
sections of the embankments constructed within the specified tolerance.  
The Contractor shall be responsible to perform necessary quantity surveys.  
Cross sections shall be performed at significant breaks in grade except 
that the maximum distance between cross sections shall not exceed 50 feet.  
Volumes occupied by structures and piping will not be included in the 
measurement of select impervious fill for payment.

1.3.4.3   Unit of Measure

Unit of measure: cubic yard.

1.3.5   Random Fill

1.3.5.1   Payment

Payment will be made for the costs associated with the final placement and 
compaction of random fill for the construction of the levees.

1.3.5.2   Measurement

Random fill shall be measured for payment by the cubic yard and quantities 
will be determined by the average-end-area method.  The basis for payment 
will be cross sections of areas to be filled taken after clearing, 
grubbing, and stripping operations or the placement of underlying 
impervious fill or select impervious fill material, where applicable, and 
the theoretical cross sections of the embankments constructed within the 
specified tolerance.  The Contractor shall be responsible to perform 
necessary quantity surveys.  Cross sections shall be performed at 
significant breaks in grade except that the maximum distance between cross 
sections shall not exceed 50 feet.  Volumes occupied by structures and 
piping will not be included in the measurement of select impervious fill 
for payment.

1.3.5.3   Unit of Measure

Unit of measure: cubic yard.

1.3.6   Inspection Trench

1.3.6.1   Payment

Payment will be made for costs associated with excavation, dewatering and 
backfilling inspection trenches with acceptable, compacted impervious 
material as specified and as shown.  Stockpiling of acceptable material for 
later use and disposition of unacceptable materials will be incidental to 
the price bid for inspection trenches.  Removal of utility services 
encountered during inspection trench operations shall be considered 
incidental.  

1.3.6.2   Measurement

Inspection trenches will be measured for payment by the lineal foot.  
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Inspection trenches excavated beyond the limits shown on the drawings and 
not authorized by the Contracting Officer will not be measured for payment.

1.3.6.3   Unit of Measure

Unit of measure: lineal foot.

1.3.7   Bituminous Trail

1.3.7.1   Payment

Payment will be made for the costs associated with the operations necessary 
to construct the bituminous trail including, but not limited to bituminous 
placement and placement of aggregate base.

1.3.7.2   Measurement

Bituminous trail will be measured by the square yard in place within the 
limits indicated or directed.  Bituminous trail constructed beyond the 
limits shown on the drawings and not authorized by the Contracting Officer 
will not be measured for payment.

1.3.7.3   Unit of Measure

Unit of Measure: square yard.

1.3.8   Permanent Bollards

1.3.8.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of bollards specified which includes 
performing required excavation, concrete footing, fabrication, mounting, 
and other incidental operations.

1.3.8.2   Measurement

Permanent bollards will be measured by the number of units constructed, 
complete, in-place.

1.3.8.3   Unit of Measure

Unit of measure: each.

1.3.9   Removable Bollards

1.3.9.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of removable bollards specified which includes 
performing required excavation, concrete footing, fabrication, mounting, 
and other incidental operations.

1.3.9.2   Measurement
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Removable bollards will be measured by the number of units constructed, 
complete, in-place.

1.3.9.3   Unit of Measure

Unit of measure: each.

1.3.10   Concrete Paving

1.3.10.1   Payment

Payment will be made for the costs associated with the operations necessary 
to construct the concrete paving including, but not limited to excavation, 
placement of aggregate base, and concrete placement.

1.3.10.2   Measurement

Concrete paving will be measured by the square yard in place within the 
limits indicated or directed.  Concrete pavement constructed beyond the 
limits shown on the drawings and not authorized by the Contracting Officer 
will not be measured for payment.

1.3.10.3   Unit of Measure

Unit of measure: square yard.

1.3.11   Concrete Pads

1.3.11.1   Payment

Payment will be made for the costs associated with the operations necessary 
to construct the concrete pads including, but not limited to excavation, 
placement of aggregate base, and concrete placement.

1.3.11.2   Measurement

Concrete pads will be measured by the square yard in place within the 
limits indicated or directed.  Concrete pads constructed beyond the limits 
shown on the drawings and not authorized by the Contracting Officer will 
not be measured for payment.

1.3.11.3   Unit of Measure

Unit of measure: square yard.

1.3.12   Barbeque Grills - Large and Small

1.3.12.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of barbeque grills shown and specified which 
includes performing required fabrication, mounting, and other incidental 
operations.
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1.3.12.2   Measurement

Barbeque grills of each size will be measured by the number of units of 
each type constructed completed, in-place.

1.3.12.3   Unit of Measure

Unit of measure: each.

1.3.13   Park Bench

1.3.13.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of bench specified which includes performing 
required fabrication, mounting, and other incidental operations.

1.3.13.2   Measurement

Park benches will be measured by the number of units of each type 
constructed completed, in-place.

1.3.13.3   Unit of Measure

Unit of measure: each.

1.3.14   Trash Receptacles

1.3.14.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of trash receptacles shown and specified which 
includes performing required fabrication, mounting, and other incidental 
operations.

1.3.14.2   Measurement

Trash receptacles will be measured by the number of units of each type 
constructed completed, in-place.

1.3.14.3   Unit of Measure

Unit of measure: each.

1.3.15   Bike Rack

1.3.15.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of bike racks shown and specified which 
includes performing required fabrication, mounting, and other incidental 
operations.
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1.3.15.2   Measurement

Bike racks will be measured by the number of units of each type constructed 
completed, in-place.

1.3.15.3   Unit of Measure

Unit of measure: each.

1.3.16   Drinking Fountain

1.3.16.1   Payment

Payment will be made for costs associated with operations necessary for 
construction of drinking fountain, which includes performing required 
fabrication, painting, plumbing, and mounting.  Costs for drinking 
fountains attached to restroom structure shall be included in the price bid 
for Restroom Structure.

1.3.16.2   Measurement

Drinking fountains will be measured by the number of units of each type 
constructed completed, in-place.

1.3.16.3   Unit of Measure

Unit of measure: each.

1.3.17   Picnic Table - ADA Portable

1.3.17.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of picnic table specified and shown which 
includes fabrication, mounting, and other incidental operations. The costs 
for concrete pads for picnic tables, where required,shall be included in 
the bid item to which the work pertains. 

1.3.17.2   Measurement

Picnic table - ADA portable will be measured by the number of units of each 
type constructed completed, in-place.

1.3.17.3   Unit of Measure

Unit of measure: each.

1.3.18   Picnic Table - Square 3 Bench

1.3.18.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of picnic table specified and shown which 
includes fabrication, mounting, and other incidental operations. The costs 
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for concrete pads for picnic tables, where required,shall be included in 
the bid item to which the work pertains. 

1.3.18.2   Measurement

Picnic table - Square 3 Bench will be measured by the number of units of 
each type constructed completed, in-place.

1.3.18.3   Unit of Measure

Unit of measure: each.

1.3.19   Picnic Table - Square 4 Bench

1.3.19.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of picnic table specified and shown which 
includes fabrication, mounting, and other incidental operations. The costs 
for concrete pads for picnic tables, where required,shall be included in 
the bid item to which the work pertains. 

1.3.19.2   Measurement

Picnic table - Square 4 Bench will be measured by the number of units of 
each type constructed completed, in-place.

1.3.19.3   Unit of Measure

Unit of measure: each.

1.3.20   Sanitary Service, 8" PVC Main

1.3.20.1   Payment

Payment will be made for costs associated with operations necessary for 
providing the sanitary sewer main as shown and specified.  Payment for 
sanitary main shall include, but not be limited to, excavation and 
backfill, providing sanitary main, connecting to existing sanitary sewer or 
structures, and items incidental to the main.

1.3.20.2   Measurement

Sanitary Service, 8" PVC Main shall be measured by the lineal foot of main 
installed, measured from center of manhole structure to center of manhole 
structure. 

1.3.20.3   Unit of Measure

Unit of measure: lineal foot.

1.3.21   Sanitary Sewer Manhole

1.3.21.1   Payment
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Payment will be made for costs associated with operations necessary for 
providing the sanitary sewer manhole as shown and specified.  Payment for 
sanitary sewer manhole shall include, but not be limited to, excavation and 
backfill, concrete manhole, gaskets, rings, frame and cover, chimney seal 
and items incidental to the manhole.

1.3.21.2   Measurement

Sanitary Sewer Manhole will be measured on an each basis, in-place, 
complete.

1.3.21.3   Unit of Measure

Unit of measure: each.

1.3.22   Reconstruct Sanitary Sewer Manhole

1.3.22.1   Payment

Payment for reconstruct sanitary sewer manhole will be made for costs 
associated with the reconstruction as shown and specified.  Payment for 
reconstruct manhole shall include, but not be limited to, excavation and 
backfill, manhole sections, rings, removal and salvage or disposal of 
manhole sections, chimney seal, and items incidental to the reconstruction.

1.3.22.2   Measurement

Reconstruct sanitary sewer manhole will be measured on an each basis, 
in-place, complete.

1.3.22.3   Unit of Measure

Unit of measure: each.

1.3.23   Sod

1.3.23.1   Payment

Establishment of turf in areas shown or specified to be sodded.  Payment 
will include, but not be limited to costs for preparation, fertilizing, 
sodding, maintenance, watering, and work incidental to the sodding.  No 
additional payment will be made for sodding outside of the limits of work 
unless authorized by the Contracting Officer.

1.3.23.2   Measurement

Sod will be measured on a square yard basis, in-place measure.

1.3.23.3   Unit of Measurement

Unit of measure: square yard

1.3.24   Furnish and Install Load Bank
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1.3.24.1   Payment

Payment will be made for the costs associated with providing mechanical and 
electrical facilities for each pump station as shown and specified 
including, but not limited to furnishing a load bank as specified and 
installing the load bank in the exhaust ductwork downstream of the engine 
generator set.  All power and control wiring to connect the load bank into 
the station electrical and generator control panels shall be included as 
part of this work.

1.3.24.2   Measurement

Furnish and Install Load Bank will be measured on an each basis, in-place, 
complete.

1.3.24.3   Unit of Measurement

Unit of measure: each.

1.3.25   Telephone Enclosure

1.3.25.1   Payment

Payment will be made for costs associated with operations necessary for 
fabrication and installation of telephone enclosure specified and shown 
which includes fabrication, mounting, and other incidental operations.

1.3.25.2   Measurement

Telephone enclosures will be measured on an each basis, in-place, complete.

1.3.25.3   Unit of Measurement

Unit of measure: each.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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SECTION 01320

PROJECT SCHEDULE
04/01

PART 1   GENERAL 

1.1   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-07 Schedules

Initial Project Schedule; GA.   Periodic Updates; GA.

Five copies of the initial project schedule shall be submitted.  Two copies 
of periodic project schedule updates shall be submitted.

SD-14 Samples

Software; FIO.

The Contractor shall furnish the Government copies of the scheduling 
software if required under paragraph COMPUTER SOFTWARE REQUIREMENTS.

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.

PART 2   PRODUCTS

2.1   COMPUTER SOFTWARE REQUIREMENTS

The Contractor shall furnish the Government with the software to be used, 
unless waived by the Contracting Officer.  The Contactor shall assist in 
installing the software in the Government resident office.  The Contractor 
shall provide the software complete, including documentation and updates 
used in the Contractor's system.  The software shall remain the property of 
the Contractor, but shall be in the possession of and for the exclusive use 
by the Government during the contract period.  The Government shall have 
rights to install the software on 3 computers (resident office, area 
office, and district office).

PART 3   EXECUTION

3.1   GENERAL
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Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
project schedule as described below shall be prepared.  The scheduling of 
work shall be the responsibility of the Contractor.  Contractor management 
personnel shall actively participate in its development.  Subcontractors 
and suppliers working on the project shall contribute in developing and 
maintaining an accurate project schedule.  The approved project schedule 
shall be used to measure the progress of the work, to aid in evaluating 
time extensions, and to provide the basis of progress payments.

3.2   BASIS FOR PAYMENT

The project schedule shall be the basis for measuring Contractor progress.  
The Contracting Officer will use an approved project schedule to evaluate 
Contractor progress for payment purposes.  In the case where project 
schedule revisions have been directed by the Contracting Officer and those 
revisions have not been included in the project schedule, then the 
Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until the project schedule updates have been 
accepted.

3.3   SOFTWARE

Computer software systems utilized by the Contractor to produce the project 
schedule shall be capable of providing all requirements of this 
specification.

3.3.1   Use of the Critical Path Method

The project schedule shall clearly show the critical path.  If a network 
analysis system is used, the Critical Path Method (CPM) of network 
calculation shall be used to generate the project schedule, provided in 
either the Precedence Diagram Method (PDM) or the Arrow Diagram Method 
(ADM).

3.3.2   Level of Detail Required

The project schedule shall include an appropriate level of detail.  The 
Contracting Officer will use, but is not limited to, the following 
conditions to determine the appropriate level of detail to be used in the 
project schedule.

3.3.2.1   Activity Durations

The Contractor shall breakout lump-sum or sum-job contract line items into 
subcategories, or activities.  The number of activities shall be sufficient 
to allow the progress to be accurately determined between payment periods.

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over calender 90 days.  Examples of procurement process activities 
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include, but are not limited to:  submittals, approvals, procurement, 
fabrication, delivery, installation, start-up, and testing.

3.3.2.3   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government furnished property, and notice to 
proceed for phasing requirements.

3.3.2.4   Responsibility

All activities shall be identified in the project schedule by the party  
(Prime Contractor, subcontractor, Government agency, etc.) responsible to 
perform the work.  Activities shall not belong to more than one responsible 
party.  The responsible party for each activity shall be identified by the 
Responsibility Code.

3.3.2.5   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to a work breakdown structure for the project schedule.  The 
feature of work for each activity shall be identified by the Feature of 
Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from notice to proceed to the contract 
completion date.  The notice to proceed date shall be taken as the date 
that notice to proceed was acknowledged.

3.3.3.1   Constraint of Last Activity

Completion of the last activity in the project schedule shall be 
constrained by the contract completion date.  If the early finish of the 
last activity falls after the contract completion date, then the critical 
path shall show a negative float.

3.3.3.2   Early Project Completion

If the project schedule shows project completion prior to the contract 
completion date, the Contractor shall identify activities that have been 
accelerated and activities that are scheduled in parallel to support the 
"early" completion.  The Contractor shall assist the Contracting Officer in 
evaluating the Contractor's ability to actually complete prior to the 
contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.
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3.3.5   Default Progress Data Disallowed

The Contractor shall document the actual start and actual finish dates on 
the daily quality control report for every in-progress or completed 
activity and ensure that the data contained on the daily quality control 
reports is the sole basis for project schedule updating.  Actual Start and 
Finish dates shall not be automatically updated by default mechanisms that 
may be included in CPM scheduling software systems.  Actual start and 
finish dates on the CPM schedule shall match those dates provided from 
Contractor quality control reports.

3.3.6   Out-of-Sequence Progress

The Contracting Officer shall be notified prior to work on any activities 
that are out-of-sequence with the project schedule.  The Contractor shall 
update the project schedule to correct any out-of-sequence work.

3.3.7   Extended Non-Work Periods

Non-work periods of over 5 working days shall be identified by addition of 
activities that represent the delays.

3.3.8   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.

3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.

3.4.1   Initial Project Schedule Submission

The project schedule shall provide a reasonable sequence of activities 
which represent work through the entire contract period and shall be at a 
reasonable level of detail.

3.4.2   Periodic Updates

Based on the result of progress meetings, the Contractor shall submit 
periodic project schedule updates.  The Contractor shall furnish 
information and project schedule data, which in the judgement of the 
Contracting Officer, is necessary for verifying the Contractor's progress.

3.4.3   Standard Activity Coding Dictionary

The Contractor shall submit, with the initial project schedule, a coding 
scheme that shall be used throughout the project schedule for all activity 
codes contained in the project schedule.  The coding scheme submitted shall 
list the values for each activity code category and translate those values 
into project specific designations.  For example, a responsibility code 
value, "ELE", may be identified as "Electrical Subcontractor".  Activity 
code values shall represent the same information throughout the duration of 
the contract.
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3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted for each project schedule submission:

3.5.1   Earnings Report

The Contractor shall submit a compilation of the Contractor's Total 
Earnings on the project through the most recent Monthly Progress Meeting.   
Activities shall be grouped by contract line item.  The printed report 
shall contain, for each contract line item:  activity number, activity 
description, original budgeted amount, total quantity, quantity to date, 
percent complete (based on cost), and earnings to date.  A total project 
percent complete shall also be provided.  If necessary to substantiate 
partial payment and requested by the Contracting Officer, the earnings 
report shall detail activities within a contract line item.

3.5.2   Network Diagram

A network diagram shall be required on the initial project schedule 
submission and on periodic submissions when requested by the Contracting 
Officer (not less than quarterly).  The network diagram shall depict and 
display the order and interdependence of activities and the sequence in 
which the work is to be accomplished.  The network diagram shall be 
constructed to meet the following conditions:

a.  Continuous Flow.  Diagrams shall show a continuous flow from left 
to right with no arrows from right to left.  The activity or event 
number, description, duration, and estimated earned value shall be 
shown on the diagram.

b.  Project Milestone Dates.  Dates shall be shown on the diagram for 
start of project, any contract required interim completion dates, and 
contract completion dates.

c.  Critical Path.  The critical path shall be clearly shown.

d.  Banding.  Activities shall be grouped to assist in the 
understanding of the activity sequence.  Typically, this flow will 
group activities by category of work, work area and/or responsibility.

e.  S-Curves.  Earnings curves showing projected early and late 
earnings and earnings to date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.

3.6.1   Meeting Attendance
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The Contractor's project manager and the Contractor's authorized 
representative responsible for preparation of the project schedule shall 
attend the regular progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after every third monthly progress 
meeting.

3.6.3   Progress Meeting Contents

Update information, including actual start dates, actual finish dates, 
remaining durations, and cost-to-date shall be subject to the approval of 
the Contracting Officer.  The Contractor shall address the following 
minimum set of items, on an activity by activity basis, during each 
progress meeting.

a.   Start and Finish Dates.  The actual start and actual finish dates 
for each completed activity.  The actual start and projected finish 
dates for each activity in-progress.

b.   Cost Completion.  The earnings for each activity started.  Payment 
will be based on earnings for each in-progress or completed activity.  
Payment for individual activities will not be made for work that 
contains defects.

c.   Project Schedule Changes.  All changes pertaining to notice to 
proceed on change orders, change orders to be incorporated into the 
project schedule, Contractor proposed changes in work sequence, 
corrections to project schedule for out-of-sequence progress, lag 
durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

d.   Other Changes.  Other changes required due to delays in completion 
of any activity or group of activities include unusually severe 
weather, product procurement, or other delays or work stoppages which 
make re-planning the work necessary.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, the Contractor shall furnish such justification, project 
schedule data and supporting evidence as the Contracting Officer may deem 
necessary for a determination as to whether or not the Contractor is 
entitled to an extension of time under the provisions of the contract.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon an approved project schedule and 
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other factual information.  Delays that are caused by the Contractor's own 
actions will not be a cause for a time extension to the contract completion 
date.

3.7.2   Submission Requirements

The Contractor shall submit a justification in accordance with the 
requirements of other appropriate contract clauses and shall include, as a 
minimum:

a.  A list of affected activities, with their associated project 
schedule activity number.

b.  A brief explanation of the cause(s) of the change.

c.  An analysis of the overall impact of the changes proposed.

d.  If requested by the Contracting Officer, the Contractor shall 
provide an interim project schedule update with revised activities.

3.8   DIRECTED CHANGES

If notice to proceed is issued for undefinitized work, the Contractor shall 
submit proposed project schedule revisions to the Contracting Officer 
within 14 calender days of the notice to proceed being issued.  The 
proposed revisions to the project schedule must be approved by the 
Contracting Officer prior to inclusion of those changes within the project 
schedule.  If the Contractor fails to submit the proposed revisions, the 
Contracting Officer may furnish the Contractor suggested revisions to the 
project schedule; and the Contractor shall update the project schedule with 
the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.

3.9   OWNERSHIP OF FLOAT

Float available in the project schedule, at any time, shall not be 
considered for the exclusive use of either the Government or the Contractor.

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
04/01

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-01 Data

SD-04 Drawings

SD-06 Instructions

SD-07 Schedules

SD-08 Statements

SD-09 Reports

SD-13 Certificates

SD-14 Samples

SD-18 Records

SD-19 Operation and Maintenance Manuals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of SECTION 00700: CONTRACT CLAUSE entitled "SPECIFICATIONS 
AND DRAWINGS FOR CONSTRUCTION," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS
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The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with SECTION 00700: CONTRACT CLAUSE 
"CHANGES" shall be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.6   MEASUREMENT AND PAYMENT

The work of this section will not be measured for payment.  The Contractor 
shall be responsible for the work of this section, without any direct 
compensation being made other than the payment received for contract items.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
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acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor will also be given the 
submittal register as a diskette containing the computerized ENG Form 4288 
and instructions on the use of the diskette.  Columns "d" through "r" have 
been completed by the Government; the Contractor shall complete columns 
"a", "b", "c" and "s" through "u" and submit the forms (hard copy plus 
associated electronic file) to the Contracting Officer for approval within 
7 calendar days after Notice to Proceed.  The Contractor shall keep the 
submittal register up-to-date and shall submit it to the Government 
together with the monthly payment request.  The approved submittal register 
will become the scheduling document and will be used to control submittals 
throughout the life of the contract.  The submittal register and the 
progress schedules shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  The submittal register shall provide for 
a reasonable timely distribution of shop drawings as they are prepared 
(particularly within a specific discipline, i.e.: structural, mechanical).

3.4   TRANSMITTAL FORM (ENG FORM 4025-R)

The sample transmittal form (ENG Form 4025-R) attached to this section 
shall be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

3.5.1   Submittal Copies
  
The Contractor shall submit 6 copies of each submittal (both government 
approved and for information only) unless otherwise indicated.  Each 
transmittal shall address only one submittal item.  Transmittals returned 
for resubmission shall be resubmitted in their entirety.  When approved by 
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the Contracting Officer, routine test reports and delivery tickets may be 
submitted with daily quality control reports in place of following 
submittal procedures under this section.

3.5.2   Schedule

Shop drawings shall be submitted with ample time to secure Government 
approval prior to the time the items covered thereby are to be delivered to 
the site.  Additional time should be allowed for possible resubmittal.  
Materials fabricated or delivered without Government approval of the shop 
drawing will be subject to rejection.  All submittals shall be made prior 
to commencement of applicable work, and allow adequate time for government 
review acceptable to the Contracting Officer. 

3.5.3   Shop Drawings 

Shop drawings shall be reproductions on high quality paper with clear 
legible print.  Drawings shall generally be bordered a minimum of one inch 
and trimmed to neat lines.  Shop drawing quality will be subject to 
approval.  Each shop drawing, including catalog data, shall be identified 
with a title block including the name of the Contractor, contract number, 
name and location of project, and name of the item of work or structure to 
which the shop drawing applies.  Catalog data, including specifications and 
full descriptive matter, may be submitted as shop drawings.  Catalog data 
must be supplemented as necessary to include all pertinent data to verify 
conformance to the contract documents.  When catalog data includes non 
applicable data, the applicable data shall be clearly indicated.

3.5.4   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025-R shall be checked.  
The Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Five copies of the submittal will be retained by the 
Contracting Officer and 1 copy of the submittal will be returned to the 
Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 

SECTION 01330  Page 5



East Grand Forks, Phase 1 Levees EGFPH1

the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

3.10   CONTRACTOR RECORD DRAWINGS

The Contractor shall maintain a separate set of marked-up full-scale 
contract drawings indicating as-built conditions.  These drawings shall be 
maintained in a current condition at all times until completion of the work 
and shall be available for review by Government personnel at all times.  
All variations from the contract drawings, for whatever reason, including 
those occasioned by modifications, optional materials, and the required 
coordination between trades, shall be indicated.  These variations shall be 
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shown in the same general detail utilized in the contract drawings.  
Revisions shall be shown on all drawings and details related to the changed 
feature.  These drawings shall be neatly prepared with clear legible print. 
 Deleted items shall be indicated in red and added items or changed 
locations shall be shown in green.  These drawings shall be furnished to 
the Contracting Officer within 30 days after the required contract 
completion date.

3.10.1   As-Built Shop Drawings

The Contractor shall record changes to shop drawings to indicate as-built 
conditions.  These drawings shall show all changes and revisions made up to 
the time the equipment is completed and accepted.

        -- End of Section --
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SHEET        OF

I certify that the above submitted items have been reviewed
in detail and are correct and in strict conformance with the
contract drawings and specifications except as other wise
stated.

CHECK ONE:
THIS IS A NEW TRANSMITTAL
THIS IS A RESUBMITTAL OF 

    TRANSMITTAL

DATE

REMARKS

CONTRACT REFERENCE
DOCUMENT

SPECIFICATION SEC. NO. (Cover only one section with
each transmittal)

TO: FROM:

PROJECT TITLE AND LOCATION

CONTRACT NO.

ENCLOSURES RETURNED (List by Item No.)

TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TRANSMITTAL NO.
 

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

SECTION II - APPROVAL ACTION

ITEM
NO.

a.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

b.

MFG OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

c.

NO.
OF

COPIES

d.

SPEC.
PARA. NO.

e.

DRAWING
SHEET NO.

f.

FOR 
CONTRACTOR

USE CODE

g.

VARIATION
(See

instruction
No. 6)

h.

FOR
CE

USE
CODE

i.

NAME AND SIGNATURE OF CONTRACTOR

ENG FORM 4025-R, MAR 95 (Proponent:  CEMP-CE)EDITION OF SEP 93 IS OBSOLETE.(ER 415-1-10)

CHECK ONE: THIS TRANSMITTAL IS
FOR       FIO        GOV'T. APPROVAL



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial
number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

3. The "Item No." will be the same "Item No." as indicated on ENG FORM 4288-R for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications--also, a written statement to that effect
shall be included in the space provided for "Remarks".

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample" or "Certificate" in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted.  In
addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A -- Approved as submitted.

B -- Approved, except as noted on drawings.

C -- Approved, except as noted on drawings.
Refer to attached sheet resubmission required.

D -- Will be returned by separate correspondence.

10.Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

(Reverse of ENG Form 4025-R)

E -- Disapproved (See attached).

F -- Receipt acknowledged.

FX -- Receipt acknowledged, does not comply
as noted with contract requirements.

G -- Other (Specify)



ENG FORM 4288, Jul 96 SPECSINTACT PAGE 1 OF 1 PAGES

East Grand Forks, Phase 1 Levees 01000

1.4   X XUtility As-Builts
1.4   X XDewatering Plan
1.4   X XShoring plan
1.4   X XHaul Route Permits
1.4   X XUtility Service Interruption Request
3.1.3.1   X XTraffic Control Plan
1.4   X XLevee Removal/Flood Protection

Plan
1.4   X XPreconstruction Damage Report
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SUBMITTAL REGISTER
(ER 415 1-10)
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1.1   X XPeriodic Updates
1.1   X XSoftware

SUBMITTAL REGISTER
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SUBMITTAL REGISTER
(ER 415 1-10)
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1.2   X XContractor Quality Control (CQC)
Plan

1.2   X XLaboratory Quality Management
Manual

1.2   X XDocumentation of work

SUBMITTAL REGISTER
(ER 415 1-10)
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1.1   X XSite Plan
1.1   X XGovernment Field Office

SUBMITTAL REGISTER
(ER 415 1-10)
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1.3   X XTemporary Erosion And Sediment
Control Plan

1.3   X XApplication
1.3   X XNotice of Termination

SUBMITTAL REGISTER
(ER 415 1-10)
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TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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TRANS-
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NEEDED

BY C
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E

DATE

SUBMIT
TO

GOVERN-
MENT C

O
D
E

DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02220

1.3   X XWork Plan

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION

A
C
T
I
V
I
T
Y
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O

TRANS-
MITTAL
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BY C
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DATE

SUBMIT
TO

GOVERN-
MENT C

O
D
E

DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02290

1.4   X XProduct Data
1.4   X XTesting Laboratory Statment
1.4   X XFilling Plan
1.4   X XSettlement Gage Readings

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION

A
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T
I
V
I
T
Y
 
N
O

TRANS-
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MATERIAL
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BY C
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E

DATE

SUBMIT
TO

GOVERN-
MENT C

O
D
E

DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02300

1.2   X XTesting
1.2   X XDaily Report Forms;

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION

A
C
T
I
V
I
T
Y
 
N
O

TRANS-
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NO.
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BY C
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DATE
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DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02315

1.3   X XTesting

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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TRANS-
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BY C
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DATE
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DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02373

1.2   X XManufacturing Quality Control
Sampling and Testing

2.1.1   X XGeotextile

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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BY C
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DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02378

2.1.1.1   X XGeotextile

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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DATE
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DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02388

1.2   X XMaterial Sources
1.2   X XGradation Test
1.2   X XCertified Weight Scale Tickets

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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TRANS-
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02464

1.2   X XMetal Sheet Piling
1.2   X XPile Driving Equipment
1.2   X XPulling and Redriving
1.2   X XInterlocked Joint Strength in Tension

Test
1.2   X XMaterials Tests
1.2   X XDriving

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02510

1.3   X XWaste Water Disposal Method
1.3   X XSatisfactory Installation

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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TRANS-
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02531

1.3   X XPortland Cement

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02532

1.2   X XRiver Crossing Pipe Shop Drawings
3.1.1   X XForcemain Bypass and Relocation

Plan
3.2   X XHydrostatic Tests

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
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SCHEDULE DATES
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02620

2.2   X XGeotextile Fabric
2.1   X XPipe for Subdrains

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 02630

1.2   X XTest Reports

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
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1.2   X XTesting

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.
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1.2   X XPaving Schedule
1.2   X XTesting
1.2   X XMix Design

SUBMITTAL REGISTER
(ER 415 1-10)
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1.2   X XPaving Schedule
1.2   X XConcrete Mixture Proportions
1.2   X XTesting

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION
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1.2   X XEquipment Lists
1.2   X XMixing, Thinning and Application
1.2   X XQualifications
1.2   X XMaterial Tests
1.2   X XVolatile Organic Compound (VOC)

Content

SUBMITTAL REGISTER
(ER 415 1-10)
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1.2   X XConcrete placement schedule
1.2   X XConcrete Mixture Proportions
1.2   X XTesting
1.2   X XConcrete

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION
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1.4   X XLoose Fill Surfacing
1.4   X XGeotextile
1.4   X XManufacturer's Qualifications
3.1   X XSite Preparation
1.4   X XTemperature Limitation
1.4   X XColor
1.4   X XShop Drawings
3.1.4   X XPercolation Test
1.4   X XMaterials
1.7   X XManufacturer's Qualification
1.11   X XManufacturer's Representative
1.8   X XInstaller's Qualification
1.4   X XSubstitution
3.3.1   X XChild Safety and Accessibility

Evaluation
1.4   X XLoose Fill Surfacing
3.3.2   X XMaintenance Instruction

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.
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1.2   X XSite Furnishings
2.5   X XSite Furnishing Standards
3.1   X XINSTALLATION
1.2   X XMaterials
1.2   X XRecycled Material
2.4   X XFINISH

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.
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TYPE OF SUBMITTAL CLASSI-
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1.4   X XEquipment
1.6   X XEquipment Identification
1.5   X XDelivery, Storage and Handling
1.4   X XManufacturer Qualifications
1.4   X XConfiguration
1.4   X XShop Drawings
1.4   X XFall Height
1.4   X XFinished Grade and Underground

Utilities
1.4   X XMaterials
1.10   X XManufacturer Qualification
1.14   X XManufacturer's Representative
1.4   X XSubstitution
1.4   X XPlay Event Modifications
1.4   X XChild Safety and Accessibility

Evaluation
1.4   X XColor
1.4   X XMaintenance Instruction
3.4.2   X XSpare Parts

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
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1.2   X XManufacturer's Literature
1.2   X XExperience for Native Grasses
1.2   X XSoil Test
1.2   X XSeed Test
1.2   X XWater Test
1.2   X XCertificates of Compliance
1.2   X XSamples
1.2   X XQuantity Check
1.2   X XMaintenance Record
1.2   X XSeed Order for Native Grasses

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.
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TYPE OF SUBMITTAL CLASSI-
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1.2   X XPlant Installation Schedule
3.8   X XPlant Establishment Period
1.2   X XPercolation Test
1.2   X XMaintenance Record

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.
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1.2   X XWork Plan and Schedule
3.3.1   X XMaintenance Record
1.2   X XContractor's record of each site visit
1.2   X XSoil Test
1.2   X XPercolation Test

SUBMITTAL REGISTER
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1.2   X XDesign
1.2   X XForm Materials
1.2   X XConcrete Formwork
1.2   X XForm Releasing Agents

SUBMITTAL REGISTER
(ER 415 1-10)
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1.2   X XPreformed Expansion Joint Filler
1.2   X XSealant
1.2   X XWaterstops
1.2   X XWaterstops
1.2   X XPreformed Expansion Joint Filler
1.2   X XSealant
1.2   X XWaterstops
1.2   X XPreformed Expansion Joint Filler
1.2   X XSealant
1.2   X XWaterstops
1.2   X XField-Molded Type
1.2   X XNon-metallic Materials

SUBMITTAL REGISTER
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1.3   X XConcrete Reinforcement System
1.3   X XAdhesive Anchors
1.3   X XProprietary Rebar Mechanical

Splices
1.3   X XWelding
1.3   X XProduct Technical Data

SUBMITTAL REGISTER
(ER 415 1-10)
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1.3   X XConcrete Mixture Design
1.3   X XConcrete Operation Plan
1.3   X XCold Weather Plan
1.3   X XHot Weather Plan
1.3   X XJoint Treatment Plan
1.3   X XConcrete Testing Reports
1.3   X XManufacturer's Certificates
1.3   X XQualifications
1.3   X XBatch Tickets

SUBMITTAL REGISTER
(ER 415 1-10)
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2.1.1   X XSimulated Stone Masonry
1.2   X XPanel
2.1.3   X XForm Ties

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
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2.2   X XClay or Shale Brick
2.3   X XConcrete Masonry Units (CMU)
2.12   X XInsulation
2.4   X XStone Items
2.3   X XConcrete Masonry Units (CMU)
2.4   X XStone Items
2.2   X XClay or Shale Brick
1.2   X XPrecast Concrete Items

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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1.2   X XDetail Drawings
1.2   X XMaterials Orders
1.2   X XMaterials List
1.2   X XShipping Bill
1.2   X XWelding Procedures for Structural

Steel
1.2   X XWelding of Aluminum
1.2   X XStructural Steel Welding Repairs
1.2   X XTests, Inspections, and Verifications
1.2   X XQualification of Welders and Welding

Operators
1.2   X XApplication Qualification for Steel

Studs
1.2   X XWelding of Aluminum
1.2   X XMaterials Disposition Records

SUBMITTAL REGISTER
(ER 415 1-10)
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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2.1   X XDeck Units
2.1   X XDeck Units
2.5   X XAccessories
2.1   X XDeck Units

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.
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1.2   X XRoof Trusses

SUBMITTAL REGISTER
(ER 415 1-10)
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1.2   X XMiscellaneous Metal Items

SUBMITTAL REGISTER
(ER 415 1-10)
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1.2   X XDesign Calculations
1.2   X XPre-engineered, shop-assembled

wood roof trusses

SUBMITTAL REGISTER
(ER 415 1-10)
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1.2   X XFinish Carpentry
1.2   X XKiosk
1.2   X XVanities
1.2   X XSolid polymer material

SUBMITTAL REGISTER
(ER 415 1-10)
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1.3   X XInsulation Product Data

SUBMITTAL REGISTER
(ER 415 1-10)
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East Grand Forks, Phase 1 Levees 07412

1.5   X XMetal Roofing
1.5   X XWarranties

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
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CONTRACTOR
ACTION

GOVERNMENT
ACTION

A
C
T
I
V
I
T
Y
 
N
O

TRANS-
MITTAL

NO.

I
T
E
M
 
N
O

SPECIFICATION
PARAGRAPH

NUMBER
DESCRIPTION OF
ITEM SUBMITTED D

A
T
A

D
R
A
W
I
N
G
S

I
N
S
T
R
U
C
T
I
O
N
S

S
C
H
E
D
U
L
E
S

S
T
A
T
E
M
E
N
T
S

R
E
P
O
R
T
S

C
E
R
T
I
F
I
C
A
T
E
S

S
A
M
P
L
E
S

R
E
C
O
R
D
S

O
&
M
 
M
A
N
U
A
L
S

I
N
F
O
R
M
A
T
I
O
N

O
N
L
Y

G
O
V
E
R
N
M
E
N
T

A
P
P
R
O
V
E
D

R
E
V
I
E
W
E
R

SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY C
O
D
E

DATE

SUBMIT
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DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 07466

1.2   X XManufacturer's Product Data

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 07900

2.4   X XSealant

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 08110

1.2   X XSteel Doors and Frames

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 08330

1.2   X XOverhead Rolling Door Unit
1.2   X XOverhead Rolling Door Unit
1.2   X XOverhead Rolling Door Unit
1.2   X XOverhead Rolling Door Unit

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 08625

1.2   X XShop Drawings
1.2   X XTest Reports

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 08700

1.2   X XHardware Schedule
2.5.1   X XKeying Schedule

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 09310

2.1   X XTile
2.1   X XTile

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 09900

1.2   X XPaint
1.2   X XMixing and Thinning
1.2   X XApplication

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 09915

1.2   X XColor Schedule

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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East Grand Forks, Phase 1 Levees 10170

1.2   X XProduct Data
1.2   X XColor Selections

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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1.5   X XExterior Signs

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
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CONTRACTOR
SCHEDULE DATES
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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1.1   X XProduct Data

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES
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a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.
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1.4   X XEquipment and Materials Shop
Drawings

1.4   X XCooling Air Ductwork Shop Drawings
1.4   X XList of Equipment and MaterialsSD-
1.4   X XEquipment and Material Certificates
1.4   X XInstruction Manuals
1.4   X XExhaust System Drawings

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION

TYPE OF SUBMITTAL CLASSI-
FICATION

CONTRACTOR
SCHEDULE DATES

CONTRACTOR
ACTION

GOVERNMENT
ACTION

A
C
T
I
V
I
T
Y
 
N
O

TRANS-
MITTAL

NO.

I
T
E
M
 
N
O

SPECIFICATION
PARAGRAPH

NUMBER
DESCRIPTION OF
ITEM SUBMITTED D

A
T
A

D
R
A
W
I
N
G
S

I
N
S
T
R
U
C
T
I
O
N
S

S
C
H
E
D
U
L
E
S

S
T
A
T
E
M
E
N
T
S

R
E
P
O
R
T
S

C
E
R
T
I
F
I
C
A
T
E
S

S
A
M
P
L
E
S

R
E
C
O
R
D
S

O
&
M
 
M
A
N
U
A
L
S

I
N
F
O
R
M
A
T
I
O
N

O
N
L
Y

G
O
V
E
R
N
M
E
N
T

A
P
P
R
O
V
E
D

R
E
V
I
E
W
E
R

SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY C
O
D
E

DATE

SUBMIT
TO

GOVERN-
MENT C

O
D
E

DATE REMARKS

a. b. c. d. e. f. g. h. i. j. k. l. m. n. o. p. q. r. s. t. u. v. w. x. y. z. aa.



ENG FORM 4288, Jul 96 SPECSINTACT PAGE 1 OF 1 PAGES

East Grand Forks, Phase 1 Levees 15050
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1.4   X XPurchased Component Data
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1.3   X XShop Drawings
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1.4   X XShop Drawings
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1.4   X XHeating Equipment Data
1.4   X XExhaust Fans Data
1.4   X XLouvers and Dampers Data
1.4   X XSpare Parts Data
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1.2   X XLighting Fixtures and Lamps
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SECTION 01410

ENVIRONMENTAL PROTECTION
04/01

PART 1   GENERAL

1.1   GENERAL REQUIREMENTS

The Contractor shall perform the work minimizing environmental pollution 
and damage as the result of construction operations.   The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.

1.1.1   Subcontractors

The Contractor shall insure that its subcontractors comply with the 
requirements of this section.

1.1.2   Definitions

For the purpose of this specification, environmental pollution and damage 
is defined as the presence of chemical, physical, or biological elements or 
agents which adversely affect human health or welfare; unfavorably alter 
ecological balances of importance to human life; affect other species of 
importance to man; or degrade the utility of the environment for aesthetic, 
cultural, and/or historical purposes. The control of environmental 
pollution and damage requires consideration of air, water, and land, and 
includes management of visual aesthetics, noise, solid waste, radiant 
energy, and radioactive materials, as well as other pollutants.

1.2   SUBMITTALS

Government approval is required for all submittals with a  "GA" 
designation; submittals having an "FIO" designation are for information 
only.  The following items shall be submitted in accordance with SECTION 
01330:  SUBMITTAL PROCEDURES.

SD-08 Statements

Environmental Protection Plan; GA.

The Environmental Protection Plan shall be prepared in accordance with 
PARAGRAPH: ENVIRONMENTAL PROTECTION PLAN.

1.3   ENVIRONMENTAL PROTECTION PLAN

1.3.1   Implementation.

Prior to ordering required materials/equipment or commencing construction 
work, the Contractor shall:
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a.  Submit to the Contracting Officer an acceptable written 
Environmental Protection Plan;

b.  Obtain the Contracting Officer's written acceptance of the 
Environmental Protection Plan; and

c.  Meet with representatives of the Contracting Officer for the 
purpose of developing an understanding of the requirements and methods 
of administration of the Contractor's Environmental Protection Plan.

1.3.2   Compliance.

Not withstanding the requirements of this section and not withstanding 
approval by the Contracting Officer of the Contractor's Environmental 
Protection Plan, nothing herein shall be construed as relieving the 
Contractor of all applicable Federal, State, and local environmental 
protection laws and regulations.

1.3.3   Contents.

The Environmental Protection Plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's on-site organization 
who is(are) responsible for ensuring that the Environmental 
Protection Plan is adhered to.

b.  Meeting times and personnel attendance for communication and 
notification of personnel and subcontractors regarding 
environmental requirements, and name(s) of person(s) responsible 
for this training.

c. The Contractor shall prepare a listing of resources needing 
protection, (i.e., trees, shrubs, vines, grasses and ground cover, 
landscape features, air and water quality, fish and wildlife, 
soil, and historical, archaeological, and cultural resources); and 
what methods will be used to protect these resources.

d.  Name(s) of person(s) responsible for manifesting hazardous waste 
to be removed from the site, if applicable.

e.  Procedures to be implemented to provide the required environmental 
protection, to comply with the applicable laws and regulations, 
and to correct pollution due to accident, natural causes, or 
failure to follow the procedures of the Environmental Protection 
Plan.

f.  Methods and locations for waste disposal.  Licenses or permits 
shall be submitted for solid waste disposal sites that are not an 
operating commercial facility.  Evidence of disposal facility 
acceptance shall be submitted for any hazardous or toxic waste.

g.  Drawings showing locations of any proposed temporary excavations 

SECTION 01410  Page 4



East Grand Forks, Phase 1 Levees EGFPH1

or embankments for haul roads, stream crossings, material storage 
areas, structures, sanitary facilities, and stockpiles of excess 
or spoil materials.

h.  Environmental monitoring plans for the job site, including land, 
water, air, and noise monitoring.

i.  Traffic control plans.

j.  Methods of protecting surface and ground water during construction 
activities.

k.  Work area plan showing the proposed activity in each portion of 
the area and identifying the areas of limited use or nonuse.  Plan 
should include measures for marking the limits of use areas.

l.  Drawing of borrow areas.
   

m.  Plans for restoration of landscape damage.

n.  Preconstruction damage surveys and reports as specified in SECTION 
01000: GENERAL.

1.4   PERMITS

Permits obtained by the Government related to the work of this contract are 
attached in SECTION 00830: ATTACHMENTS, or referenced in SECTION 01000: 
GENERAL.  The Contractor is responsible for obtaining all applicable 
permits or licenses(those not obtained by the Government).  The Contractor 
shall be responsible for implementing the terms and requirements of the 
permits held by the Contractor or the Government.  A copy of permits 
referenced in SECTION 01000: GENERAL are available for inspection in the 
Office of the District Engineer, Army Corps of Engineers Centre, 190 Fifth 
Street East, St. Paul, Minnesota  55101-1638.

1.5   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the previously mentioned Federal, State or 
local laws or regulations, permits, and other elements of the Contractor's 
Environmental Protection Plan.  The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and 
take such action when approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping (suspending) 
all or part of the work until satisfactory corrective action has been 
taken.  No time extensions shall be granted or costs or damages allowed to 
the Contractor for any such suspensions.  Failure of the Contracting 
Officer to notify the Contractor of any noncompliance with Federal, State, 
or local laws or regulations does not relieve the Contractor of the 
obligation to be in conformance with those requirements. 

1.6   PREVIOUSLY USED EQUIPMENT

The Contractor shall thoroughly clean all construction equipment previously 
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used at other sites before it is brought into the work areas, ensuring that 
soil residuals are removed and that egg deposits from plant pests are not 
present; the Contractor shall consult with the USDA jurisdictional office 
for additional cleaning requirements.

1.7   PAYMENT

No separate payment or direct payment will be made for work covered under 
this section and such work will be considered as a subsidiary obligation of 
the Contractor.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION

3.1   ENVIRONMENTAL RESOURCES. 

The environmental resources within the project boundaries and those 
affected outside the limits of permanent work under this contract shall be 
protected during the entire period of this contract. The Contractor shall 
confine its activities to areas defined by the drawings and specifications.

3.2   LAND RESOURCES

Prior to the beginning of any construction, the Contractor shall identify 
all land resources to be preserved within the Contractor's work area. The 
Contractor shall not remove, cut, deface, injure, or destroy land resources 
including trees, shrubs, vines, grasses, topsoil, and land forms without 
permission from the Contracting Officer. No ropes, cables, or guys shall be 
fastened to or attached to any trees for anchorage unless specifically 
authorized. Where such special emergency use is permitted, the Contractor 
shall provide effective protection for land and vegetation resources at all 
times as defined in the following subparagraphs.  Stone, earth or other 
material displaced into uncleared areas shall be removed.

3.2.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that need 
not be disturbed under this contract.  Isolated areas within the general 
work area which are to be saved and protected shall also be marked or 
fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, the markers shall be visible.  The Contractor's personnel 
shall be knowledgeable of the purpose for marking and/or protecting 
particular objects.

3.2.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.
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3.2.3   Unprotected Erodible Soils

Earthwork brought to final grade shall be finished as indicated.  Side 
slopes and back slopes shall be protected as soon as practicable upon 
completion of rough grading.  All earthwork shall be planned and conducted 
to minimize the duration of exposure of unprotected soils.  Except in cases 
where the constructed feature obscures borrow areas, quarries, and waste 
material areas, these areas shall not initially be totally cleared.  
Clearing of such areas shall progress in reasonably sized increments as 
needed to use the developed areas as approved by the Contracting Officer.

3.2.4   Disturbed Areas

The Contractor shall effectively prevent erosion and control sedimentation 
through approved methods including, but not limited to, the following:

a.  Retardation and control of runoff.  Runoff from the construction 
site or from storms shall be controlled, retarded, and diverted to 
protected drainage courses by means of diversion ditches, benches, 
berms, and by any measures required by area wide plans under the 
Clean Water Act.

b.  Erosion and sedimentation control devices.  The Contractor shall 
construct or install temporary and permanent erosion and 
sedimentation control features as indicated or required.  Berms, 
dikes, drains, sedimentation basins, grassing, and mulching shall 
be maintained until permanent drainage and erosion control 
facilities are completed and operative.

c.  Sediment basins.  Sediment from construction areas shall be 
trapped in temporary or permanent sediment basins.  The sediment 
basins shall be constructed in accordance with basin plans when 
shown on the drawings. The basins shall accommodate the runoff of 
a local 5 year storm, except that the design storm event required 
by the watershed district, watershed management board, or similar 
governing agency shall be used if available.  After each storm, 
the basins shall be pumped dry and accumulated sediment shall be 
removed to maintain basin effectiveness.  Overflow shall be 
controlled by paved weirs or by vertical overflow pipes.  The 
collected topsoil sediment shall be reused for fill on the 
construction site, and/or stockpiled for use at another site.  The 
Contractor shall institute effluent quality monitoring programs as 
required by State and local environmental agencies.

3.2.5   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Borrow areas 
shall be managed to minimize erosion and to prevent sediment from entering 
nearby waters.  Spoil areas shall be managed and controlled to limit spoil 
intrusion into areas designated on the drawings and to prevent erosion of 
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soil or sediment from entering nearby waters.  Spoil areas shall be 
developed in accordance with the grading plan indicated on the drawings. 
Temporary excavation and embankments for plant and/or work areas shall be 
controlled to protect adjacent areas from despoilment.

3.3   WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
Toxic or hazardous chemicals shall not be applied to soil or vegetation 
when such application may cause contamination of the fresh water reserve.  
Monitoring of water areas affected by construction shall be the 
Contractor's responsibility.  All water areas affected by construction 
activities shall be monitored by the Contractor.

3.3.1   Washing and Curing Water

Waste waters directly derived from construction activities shall not be 
allowed to enter water areas.  Waste waters shall be collected and placed 
in retention ponds where suspended material can be settled out or the water 
evaporates to separate pollutants from the water.

3.3.2   Cofferdam and Diversion Operations

Construction operations for dewatering, and  removal of cofferdams, shall 
be controlled at all times to limit the impact of water turbidity on the 
habitat for wildlife and on water quality for downstream use.  The 
Contractor shall plan its operations and perform all work necessary to 
minimize adverse impact or violation of the water quality standards 
applicable to this contract.

3.3.3   Stream Crossings

Stream crossings shall be controlled during construction. Crossings shall 
provide movement of materials or equipment which do not violate water 
pollution control standards of Federal, State, or local governments.

3.3.4   Fish and Wildlife

The Contractor shall minimize interference with, disturbance to, and damage 
of fish and wildlife.  Species that require specific attention along with 
measures for their protection shall be listed by the Contractor prior to 
beginning of construction operations.

3.3.5   Fuel Handling

The Contractor shall provide containment around fueling areas to ensure 
that spills do not reach waters of the state.

3.4   AIR RESOURCES

Equipment operation and activities or processes performed by the Contractor 
in accomplishing the specified construction shall be in accordance with 
State air pollution statutes, rules, and regulations and all Federal 
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emission and performance laws and standards.  Ambient Air Quality Standards 
set by the Environmental Protection Agency shall be maintained.  Monitoring 
of air quality shall be the Contractor's responsibility.  All air areas 
affected by the construction activities shall be monitored by the 
Contractor.

3.4.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the air pollution standards to be exceeded or which would cause a 
hazard or a nuisance.  Sprinkling, chemical treatment of an approved type, 
light bituminous treatment, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.

3.4.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

3.4.3   Odors

Odors shall be controlled at all times for all construction activities, 
processing and preparation of materials.

3.4.4   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall use 
methods and devices to control noise emitted by equipment to within the 
levels specified in the "Safety and Health Requirements Manual" referenced 
in the clause "Accident Prevention" in SECTION 00700: CONTRACT CLAUSES.

3.5   WASTE DISPOSAL

The Contracting Officer shall be informed of any waste disposal 
requirements identified during the work and not covered in the 
Environmental Protection Plan.  Waste disposal plans shall be updated and 
submitted as required.  

3.5.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling and disposal shall be 
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conducted to prevent contamination.  Segregation measures shall be employed 
so that no hazardous or toxic waste will become co-mingled with solid 
waste.  The Contractor shall transport solid waste off Project Site and 
dispose of it in compliance with Federal, State, and local requirements for 
solid waste disposal. The Contractor shall comply with Federal, State, and 
local laws and regulations pertaining to the use of landfill areas.

3.5.2   Chemical Wastes

Chemical waste shall be stored in corrosion resistant containers, removed 
from the work areas, and disposed of in accordance with Federal, State, and 
local laws and regulations.

3.6   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

Existing historical, archaeological, and cultural resources within the 
Contractor's work area will be so designated by the Contracting Officer if 
any have been identified.  The Contractor shall take precautions to 
preserve all such resources as they existed at the time they were first 
pointed out.  The Contractor shall provide and install protection for these 
resources and be responsible for their preservation during the life of the 
contract.  If during excavation or other construction activities any 
previously unidentified or unanticipated resources are discovered or found, 
all activities that may damage or alter such resources shall be temporarily 
suspended.  Resources covered by this paragraph include but are not limited 
to: any human skeletal remains or burials; artifacts; shell, midden, bone, 
charcoal, or other deposits; rocks or coral alignments, pavings, wall, or 
other constructed features; and any indication of agricultural or other 
human activities.  Upon such discovery or find, the Contractor shall 
immediately notify the Contracting Officer.

3.7   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction.

3.8   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations outside the neat lines of project features. 
Such restoration shall be in accordance with the Environmental Protection 
Plan. This work shall be accomplished at the Contractor's expense and at no 
additional cost to the Government.

3.9   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.10   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection. The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
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contractual, and installation and care of facilities, devices, vegetative 
covers, and instruments required for monitoring purposes to ensure adequate 
and continuous environmental pollution control.

    -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   SUBMITTALS 

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330 SUBMITTAL 
PROCEDURES:

SD-08 Statements

Contractor Quality Control (CQC) Plan; GA

The quality control plan shall be prepared in accordance with PARAGRAPH: 
QUALITY CONTROL PLAN.

Laboratory Quality Management Manual; FIO

The manual as specified in PARAGRAPH: TESTS - TESTING LABORATORIES - 
CAPABILITY CHECK shall be submitted. 

 SD-18 Records

Documentation of work; FIO

a.  Construction Quality Control Management Report

b.  CQC Report
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c.  Preparatory Phase Checklist

d.  Initial Phase Checklist

Daily records and weekly reports shall be prepared in accordance with 
PARAGRAPH: DOCUMENTATION

1.3   PAYMENT

The Contractor shall be responsible for the work for the work of this 
section, without any direct compensation being made other than the payment 
received for contract items.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both on site and off site, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
15 days after receipt of notice to proceed, the CQC Plan proposed to 
implement the requirements of the Contract Clause titled "Inspection of 
Construction."  The plan shall identify personnel, procedures, control, 
instructions, tests, records, and forms to be used.  The Government will 
consider an interim plan for the first 30 days of operation.  Construction 
will be permitted to begin only after acceptance of the CQC Plan or 
acceptance of an interim plan applicable to the particular feature of work 
to be started.  Work outside of the features of work included in an 
accepted interim plan will not be permitted to begin until acceptance of a 
CQC Plan or another interim plan containing the additional features of work 
to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both on site and offsite, including work by 
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subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent or 
someone higher in the Contractor's organization.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with SECTION 01330: SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.
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3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 10 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both on site and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the on site work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 2 
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years experience in related duties on construction similar to this 
contract. or a person with a minimum of 5 years experience in related 
duties on construction work.  This CQC System Manager shall be on the site 
at all times during construction and shall be employed by the prime 
Contractor.  The CQC System Manager shall not have duties as project 
superintendent in addition to quality control.  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the 
CQC System Manager's absence.  The requirements for the alternate shall be 
the same as for the designated CQC System Manager.

3.4.3   Additional Requirement

In addition to the above qualifications, the CQC System Manager shall have 
completed the course entitled "Construction Quality Management For 
Contractors".  This course is periodically offered through the Government 
in the Minneapolis - St. Paul, Minnesota metropolitan area.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in SECTION 01330: 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.
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b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.
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d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work on 
site, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, on site 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a testing 
laboratory meeting the requirements listed under PARAGRAPH: CAPABILITY 
CHECK, or establish a testing laboratory at the project site meeting those 
requirements.  The Contractor shall perform the following activities and 
record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
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comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.  The Contractor shall submit a Quality Management Manual 
meeting the requirements of ASTM D 3740 and ASTM E 329 for each laboratory 
to be used, including on-site project laboratories.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $1000.00 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   On Site Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Contracting 
Officer.  Coordination for each specific test, exact delivery location, and 
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dates will be made with the Contracting Officer.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection
Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
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that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS
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The following sample forms are enclosed at the end of this section:

a.  Construction Quality Control Management Report

b.  CQC Report

c.  Preparatory Phase Checklist

d.  Initial Phase Checklist

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

3.12   IMPLEMENTATION OF GOVERNMENT RESIDENT MANAGEMENT SYSTEM FOR CONTRACTOR 
QUALITY CONTROL OF CONTRACT

The Contractor shall utilize the Contractor Quality Control (CQC) module of 
the Resident Management System (RMS).  The RMS-CQC module is a computer 
program which is executable on IBM compatible computers with 80386, 80486 
and Pentium processors.  This module includes a daily CQC reporting form 
which must be used.  The module shall be completed to the satisfaction of 
the Contracting Officer prior to any contract payment and shall be updated 
as required.  The Contractor shall complete module elements including:

Prime Contractor staffing
Subcontractor information, including name, address, trade, and point of 
contact
Submittal information, including description, activity number, review 
period, expected procurement period
Quality control testing
Definable features of work
Installed property listing
Transfer property listing
Pay activity and activity information
Planned cumulative progress earnings
Scheduled employee education required by the specifications
Insurance expiration dates

3.12.1   Revisions

The Contractor shall acknowledge receipt of Government comments relating to 
the RMS-CQC module by specific number reference on his Daily CQC report.  
The daily CQC report shall also report when corrections are implemented.
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3.12.2   Pay Activity

The sum of all pay activity values shall equal the contract amount. Bid 
items may include multiple activities, but activities shall only be 
assigned to one bid item.

3.12.3   ATTACHMENTS

1.   Contractor Quality Control Management Report

2.   CQC Report

3.   Prepartory Phase Checklist

4.   Initial Phase Checklist

        -- End of Section --
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CONSTRUCTION QUALITY CONTROL MANAGEMENT REPORT

Contractor Production

Contractor's Name
                        
                        

Daily Report No:                                 Date:           
Contract No.:                   

Project Title & Location:                                                     

Weather:               Precipitation:       in.   Temp.:      Min.      Max.

1.  Contract/Subcontractors and Area of Responsibility:

NUMBER:  TRADE  :   HOURS  :   EMPLOYER   :   LOCATION/DESCRIPTION OF WORK 
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                
      :         :          :              :                                

2.  Operating Plant or Equipment.  (Not hand tools)

                        Date of          Date of     Hours   Hours   Hours
Plant/Equipment   Arrival/Departure   Safety Check   Used    Idle    Repair
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CQC Report

1.  Work performed today:  (Indicate location and description of work
performed by prime and/or subcontractors by letter in table above).
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            

2.  Results of control activities:  (Indicate whether P - Preparatory,
I - Initial, or F - Follow-up Phase.  When a P or I meeting is conducted,
complete attachment 1-A or 1-B, respectively.  When network analysis system 
is used, identify work by use of I-J numbers)
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                              
3.  Test performed as required by plans and/or specifications:
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            

4.  Material received:
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CQC Report (Cont'd)

5.  Submittals Reviewed:

(a)  Submittal No.  (b) Spec/Plan Reference   (c) By Whom   (d) Action     
                                                                     
                                                                     
                                                                     
                                                                     
                                                                     

6.  Off-site surveillance activities, including action taken:
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             
 
7.  Job safety:  (Report violations;  Corrective instructions given; 
Corrective actions taken).
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

8.  Remarks:  (Instructions received or given.  Conflict(s) in Plans and/or 
Specifications)
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

Contractor's Verification:  On behalf of the Contractor, I certify this 
report is complete and correct, and all materials and equipment used and work 
performed during this reporting period are in compliance with the contract 
plans and specifications, to the best of my knowledge, except as noted above.

                                             __________________
                                             CQC System Manager
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PREPARATORY PHASE CHECKLIST

Contract No.:                                              Date:            
Definable Feature:                                 Spec Section:
           
Government Rep Notified         Hours in Advance  Yes       No     

I.  Personnel Present.

    Name                    Position               Company/Government
1.                                                                         
2.                                                                         
3.                                                                         
4.                                                                         
5.                                                                         
6.                                                                      
7.                                                                          
    (List additional personnel on reverse side)

II.  Submittals.

   1.  Review submittals and/or submittal log 4288.  Have all submittals been
approved?  Yes         No       

     If No, what items have not been submitted?
     a.                                                                 
     b.                                                                     
     c.                                                                       
   2.  Are all materials on hand?  Yes         No       
     a.                                                                      
b.                                                                     
     c.                                                                       
   3.  Check approved submittals against delivered material.  (This should be 
done as material arrives).

Comments:                                                                 
                                                                            

III.  Material Storage.
      Are materials stored properly?  Yes         No       
      If No, what action is taken? 
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Preparatory Phase Checklist (Cont'd)

IV.  Specifications.

     1.  Review each paragraph of specifications.
                                                                            
                                                                            
                                                                             

     2.  Discuss procedure for accomplishing the work. 
                                                                            
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

     3.  Clarify any differences. 
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             

V.   Preliminary Work.
     Ensure preliminary work is correct.
     If not, what action is taken?                                         
                                                                            

VI.  Testing.

     1.  Identify test to be performed, frequency, and by whom.               
                                                                            
     2.  When required?                                                     
     3.  Where required?                                                    
     4.  Review Testing Plan.                                               
     5.  Has test facilities been approved?                                 
                                                                            
VII.  Safety.
     1.  Review applicable portion of EM 385-1-1.                       
                                                                             
     2.  Activity Hazard Analysis approved?  Yes         No       

VIII.  Corps of Engineers comments during meeting.
                                                                            
                                                                            
                                                                            

                                               
                                 CQC System Manager
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INITIAL PHASE CHECKLIST

Contract No.:                                           Date:          
        
Definable Feature:                                 

Government Rep Notified:          Hours in Advance  Yes         No       

I.  Personnel Present:
     Name                    Position                 Company/Government
1.                                                                     
2.                                                                    
3.                                                                    
4.                                                                    
5.                                                                    
6.                                                                    
    (List additional personnel on reverse side)

II.  Identify full compliance with procedures identified at preparatory.  
     Coordinate plans, specifications, and submittals.
     Comments:                                                              
                                                                            
                                                                            
                                                                            
                                                                             
III.  Preliminary Work.  Ensure preliminary work is complete and correct.
      If not, what action is taken?                                         
                                                                            
                                                                            
                                                                            
                                                                            
                                                                             
IV.  Establish Level of Workmanship.
     1.  Where is work located?                                            
     2.  Is a sample panel required?  Yes         No       
     3.  Will the initial work be considered as a sample? Yes       No      
         (If yes, maintain in present condition as long as possible).

V.  Resolve any Differences.
    Comments:                                                              
                                                                            
                                                                            
                                                                            
                                                                             

Review job conditions using EM 385-1-1 and job hazard analysis.
Comments:                                                                   
                                                                            
                                                                            
                                                                             
                              
                                                               
                                             CQC System Manager
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

04/01

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330: SUBMITTAL 
PROCEDURES:

SD-04 Drawings

Site Plan; FIO.

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and used by the Contractor, the 
number of trailers to be used, avenues of ingress/egress to the fenced area 
and details of the fence installation.  Any areas which may have to be 
graveled to prevent the tracking of mud shall also be identified.  The 
Contractor shall also indicate if the use of a supplemental or other 
staging area is desired.

Government Field Office; FIO.

The Contractor shall submit a preliminary plan and description of the 
mobile office facilities which it proposes to furnish prior to proceeding 
with procurement thereof.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Temporary Electrical Facilities

The Contractor shall be responsible for coordination and costs for 
electrical power required for the Contractor's operations, including all 
costs for utility company hookup, installation/dismantling of transformers 
and distribution lines.  In general, the Contractor shall establish it's 
own service connection with the utility company.  If the Contractor 
proposes to use an existing Government service connection, a request shall 
be submitted for approval to verify the Contractor's use will not interfere 
with operation of the facilities, and the monthly service fees will be  
paid for in whole (including Government power consumption) by the 
Contractor.

1.2.2   Sanitation

The Contractor shall provide and maintain within the construction area 
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field-type sanitary facilities in accordance with EM 385-1-1.  These 
facilities shall include but not be limited to toilet, washing, and 
drinking water facilities.  

1.2.3   Telephone

The Contractor shall make arrangements and pay all costs for their 
telephone facilities desired.  Government personnel will not take or 
deliver messages for the Contractor.

1.3   PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary 
relocated roads as necessary to maintain traffic.  The Contractor shall 
maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flag men, erection of barricades, placing of 
lights around and in front of equipment and the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, shall be as 
required by the State and local authorities having jurisdiction.  The 
traveling public shall be protected from damage to person and property.  
The Contractor's traffic on roads selected for hauling material to and from 
the site shall interfere as little as possible with public traffic.  The 
Contractor shall investigate the adequacy of existing roads and the 
allowable load limit on these roads.

1.3.1   Haul Roads

The Contractor shall, at its own expense, construct access and haul roads 
necessary for proper prosecution of the work under this contract.  Haul 
roads shall be constructed with suitable grades and widths; sharp curves, 
blind corners, and dangerous cross traffic shall be avoided.  The 
Contractor shall provide necessary lighting, signs, barricades, and 
distinctive markings for the safe movement of traffic.  The method of dust 
control, although optional, shall be adequate to ensure safe operation at 
all times.  Location, grade, width, and alignment of construction and 
hauling roads shall be subject to approval by the Contracting Officer.  
Lighting shall be adequate to assure full and clear visibility for full 
width of haul road and work areas during any night work operations.  Upon 
completion of the work, haul roads designated by the Contracting Officer 
shall be removed.

1.3.2   Barricades

The Contractor shall erect and maintain temporary barricades to limit 
public access to hazardous areas.  Such barricades shall be required 
whenever safe public access to paved areas such as roads, parking areas or 
sidewalks is prevented by construction activities or as otherwise necessary 
to ensure the safety of both pedestrian and vehicular traffic.  Barricades 
shall be securely placed, clearly visible with adequate illumination to 
provide sufficient visual warning of the hazard during both day and night.

1.4   CONTRACTOR'S TEMPORARY FACILITIES
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1.4.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.  Government 
office and warehouse facilities will not be available to the Contractor's 
personnel.

1.4.2   Staging Area

The boundary limits of the grounds made available for the Contractor's use 
during the life of the contract are shown on the drawings as Work Limits. 
Trailers, materials, or equipment shall not be placed or stored outside the 
work limits.

1.5   PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located 
that operation by normal voice between these elements is not satisfactory, 
the Contractor shall install a satisfactory means of communication, such as 
telephone or other suitable devices.  The devices shall be made available 
for use by Government personnel.

1.6   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, the Contractor shall furnish and 
erect temporary project safety fencing at the work site.  The safety 
fencing shall be a high visibility orange colored, high density 
polyethylene grid or approved equal, a minimum of42-inches high, supported 
and tightly secured to steel posts located on maximum 10-foot centers, 
generally located to encompass the active construction areas, as directed 
by the Contracting Officer.  The safety fencing shall be maintained by the 
Contractor during the life of the contract and, upon completion and 
acceptance of the work, shall become the property of the Contractor and 
shall be removed from the work site.

1.7   PAYMENT

The Contractor shall be responsible for the work of this Section, without 
any direct compensation being made other than the payment received for 
contract items.

PART 2   PRODUCTS

2.1   BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN

2.1.1   Bulletin Board

Immediately upon beginning of work, the Contractor shall provide a 
weatherproof glass-covered bulletin board not less than36 by 48 inches in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the contract, Wage Rate Information poster, and 
other information approved by the Contracting Officer.  The bulletin board 
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shall be located at the project site in a conspicuous place easily 
accessible to all employees, as approved by the Contracting Officer.  
Legible copies of the aforementioned data shall be displayed until work is 
completed.  Upon completion of work the bulletin board shall be removed by 
and remain the property of the Contractor.

2.1.2   Project and Safety Signs

The Contractor shall furnish and erect a Project sign and a Safety sign in 
a location selected by the Contracting Officer at the project site within 
15 days after receipt of the notice to proceed.  The requirements for the 
signs and their content shall be as shown on the drawings at the end of 
this section.   The data required by the safety sign shall be corrected 
daily.  Signs shall be maintained throughout the construction period, and 
upon completion of the project, the signs shall be removed from the site. 
The PROJECT DESCRIPTION and PROJECT NAME shall be as follows:

   PROJECT DESCRIPTION: Flood Control Project
                     East Grand Forks, Minnesota

   PROJECT NAME:  Phase 1 Levees

2.2   GOVERNMENT FIELD OFFICE

The Contractor shall provide and maintain for the life of the contract an 
approved mobile office (mobile home style) meeting the following 
requirements as to space and facilities for the exclusive use of the 
government. The unit shall be ready for occupancy within 30 calendar days 
after notice to proceed. The unit shall provide a minimum of 400 square 
feet floor area and shall include two private offices, each having 
approximately 100 square feet of floor area and a storage closet.  The unit 
shall have two entrance doors. The remaining space is to be utilized as one 
large office, a toilet room, a chest of drawers and a storage area for 
coats, etc. The unit shall be provided with a toilet room consisting of a 
stool and lavatory and an electric heater. The unit interior headroom shall 
be no less than a nominal 8'-0".

2.2.1   Location

The Contractor shall locate the portable mobile home type field office at 
or near the Contractor's field office site at a location approved by the 
Contracting Officer.  Four parking spaces shall be reserved for Government 
vehicles at the Government trailer.

2.2.2   Construction.

The Government field office shall be similar in quality and age as the 
Contractor's field office, if provided.  Exterior and interior finishes 
shall be free from color fade, chipping, or peeling. The unit shall be set 
level on blocking, be provided with plywood skirting, and be anchored to 
the ground for protection against wind damage.  Exterior doors shall be 
provided with screens and outside hasps for use with padlocks. The unit 
shall be electrically wired for fluorescent ceiling lighting fixtures and 
weather proof porch lights at each entrance door, along  with switches, 
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duplex convenience outlets, and a master switch and fuse box as required.  
The entire unit shall be adequately insulated with fiberglass insulation 
and vapor barrier.  Dead air crawl space shall be properly ventilated. 
Heating and air conditioning facilities shall be provided to maintain an 
ambient inside temperature of 68 degrees F. The unit shall be weather 
proof, and furnished with a forced air type heating plant, either gas or 
oil with hot and cold air ducts adequate to supply even heat throughout the 
unit. Air conditioning shall be furnished with capacity as recommended by 
the manufacturer for the trailer size.  A central air conditioning system 
shall be provided.

2.2.3   Utilities

The Contractor shall be responsible for service fees in connection with  
electrical power and heating (natural gas or oil service).  The Contractor 
shall also be responsible for service fees in connection with the water 
supply, sanitary waste system, and telephone as indicated below.  When 
available, city water and sewer system connections are preferred.

a.  Sanitary Facilities.  In the absence of a city sewer connection, 
holding tanks shall be provided.  The lavatory shall discharge into an 
outside underground holding tank with a capacity of not less than 400 
gallons and a vented drain.  The Contractor shall provide year-round 
pumping of the holding tank as required.  Subject to approval, a 
serviced chemical toilet may be used.

b.  Potable Water.  In the absence of a city water connection, a 
potable water storage tank of not less than 300 gallons capacity shall 
be furnished with adequate supply filling connections and screened 
vent, and shall be stainless steel or plastic with a drain cock of not 
less than ½ inch.  Upon completion of the job, the Contractor shall 
remove the underground holding tank and backfill the excavation.  The 
Contractor shall provide potable water for the storage tank if service 
connections are not provided.

c.  Telephone.  The Contractor shall be responsible for installation of 
telephone at the Government office.  The telephone hook-up should be 
placed on a separate account from the Contractor's phone so that it can 
be transferred to the Government after installation.  The Government 
will be responsible for the telephone service to the Government field 
office after installation.

2.2.4   Furnishings.

The following furnishings shall be provided for the Government office:

a.  A hot and cold drinking water dispenser.  The Contractor shall 
provide drinking water for the dispenser for the duration of the 
contract.

 
b.  Bulletin board, minimum size 6 square feet. 
c.  A cabinet shall be supplied along a side wall with minimum nominal 
dimensions 2 feet wide, 3 feet high and 6 feet long. The cabinet shall 
include a finished wood or laminate counter.  Two shelves, one above 
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and one below the cabinet, shall be provided for storage.

d.  Sign.  The Contractor shall securely attach to the unit exterior 
and adjacent to the main entrance door, as approved, a 24 inch by 36 
inch sign with the Corps of Engineers castle insignia with wording as 
specified.

 
e.  Stoop.  A stoop with 8 inch risers and handrails shall be provided 
at each entrance door.

f.  Windows.  All windows shall be provided with sash and security 
screens along with shades, blinds or similar features that allow for 
the complete coverage of the windows on the inside.

g.  Lavatory.  A 5 by 24 inch metal shelf and 15 by 20 inchwood or 
metal framed plate glass mirror shall be provided above the lavatory.

2.2.5   Furniture

Office furniture shall be coordinated with respect to style, color, and 
upholstery.  The following furniture shall be provided:

   a.   Two desks either wood or steel, double pedestal type, top 
approximately 60 inches by 34 inches, with lock.

   b.   Two swivel armchairs with tilting seat and adjustable spring back.

   c.   Two filing cabinets, four-drawer legal size, with lock.

d.   One drafting table stool, non-tilting, rotary type with back and 
circular footrest.

   e.   One drafting table, metal and/or wood, 36 inches by 48 inches.
   
   f.   One conference table, 3/4 inch thick by 72 inches long by 36 

inches wide with solid core construction top.

   g.   Eight chairs for conference table, either wood or steel 
construction, with cushioned seat and backrest.

   
   h.   One rack for hanging full size drawings.

2.2.6   Office Equipment

The following equipment shall be provided:

   a.   One desk top facsimile (FAX) machine with modem BPS speeds of 
9600,7200,4800, and 2400; an effective scanning width of 11.7 inches 
and line scanning density of 8 pels/mm horizontal and an effective 
scanning width of 7.7 inches and line scanning density of 3.85 lines/mm 
vertical. Initially supply four reams of paper(500 sheets per ream).

    b.   One desk top copying machine with an indirect dual component dry 
tone process. Paper copy sizes shall be a maximum of 11 inches by 17 
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inches and a minimum of 4.25 inches by 5.5 inches. The machine shall 
have a halogen lamp light source and an automatic sheet feed (single 
cassette). Initially supply four reams (500 sheets per ream) of white 
copying paper and furnish a complete maintenance service  
contract/agreement for the machine.

c.   One personal computer, minimum 433 megahertz, 4 gigabyte hard 
drive, 64 megabyte of RAM, CD ROM Reader; 17" monitor (26 dot pitch 
maximum), mouse and keyboard.  The software provided with the computer 
will be Microsoft "Windows 95" or better and Microsoft "Office 
Professional" or approved equivalent.

d.   One laser printer, HP 4000N or approved equivalent.

2.2.7   Maintenance.

 The Contractor shall maintain the field office for the life of the 
contract.  The Contractor shall be responsible for maintaining and paying 
for all costs associated with the following services:

a.  Supplies.   Toilet paper, paper toweling, paper and supplies for 
the FAX and copy machines shall be provided.  Supply water for the 
drinking water dispenser.  Supply water for the lavatory if a service 
connection is not provided for potable water.   

b.  Maintenance of office equipment.  Include a maintenance service 
contract/agreement for operation of the Fax and Copy machines. 

c.  Janitorial Service.  The Contractor shall provide daily janitorial 
service and provide all janitorial and sanitary supplies as well as 
trash removal service. 

d.  Snow removal.  Maintenance of site access including snow removal 
service is the responsibility of the Contractor.

e.   Utilities.  The Contractor is responsible for maintaining and
paying all costs assocated with utility services including water 
supply, sanitary waste system, electrical power and natural gas or oil 
service.

2.2.8   Additional Requirements

a.   The Contractor shall locate the portable mobile home type field 
office as directed by the Contracting Officer.

b.   Four (4) parking spaces shall be reserved for Government vehicles 
at the Government trailer.  If the Contractor requires more space, the 
Contractor shall prvide it at his own expense.

PART 3   EXECUTION

3.1   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
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be removed from the work site.  Any dirt or mud which is tracked onto paved 
or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

3.2   RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of trailers, materials, 
and equipment from within the fenced area, the fence shall be removed and 
will become the property of the Contractor.  Areas used by the Contractor 
for the storage of equipment or material, or other use, shall be restored 
to the original or better condition.  Gravel used to traverse grassed areas 
shall be removed and the area restored to its original condition, including 
top soil and seeding as necessary.

3.3   ATTACHMENTS

1.   Project Sign

2.   Safety Sign

3.   Sign Erection Details

      -- End of Section --
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Design and Construction
Supervised by: Project

Description

Project  Name

Contractor:
(Name)
(City and State)
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6"
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13.25"

7.75"

1.875"
1.875"

01500

PROJECT SIGN

The graphic format tor this 4' x 6' sign panel follows the legend guidelines and layout as specified below.  The
large 4' x 4' section of the panel on the right is to be white with black legend.  A 2' x 4' decal provided by the
Corps shall be placed on the left side of the sign panel.

Project Description:
One to three line project title legend describes the work being done under this contract.
Color:  Black;  Typeface: 3" Helvetica Bold;  Maximum line length:  42".

Project Name:
One to three line identification of project or facility.
Color:  Black;  Typeface: 1.5" Helvetica Bold;  Maximum line length:  42".
Cross-align the first line of PROJECT NAME with the first line of the Corps Signature as shown.

Contractor:
One to five line identification of prim e contractors including: type (architect, general contractor, etc.), corporate
or firm name, city, state.
Color: Black;  Typeface: 1.25" Helvetica Bold;  Maximum line length:  21".

All typography is flush left and ragged right, upper and lower case with initial capitals only as shown.  Letter and
word spacing to follow Corps Standards (EP 310-1-6a and 6b).      



Safety  is  a  Job
Requirement

4.5"

3" 3"8"31"3"

6"

2.25"
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2.25"
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3"
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3" 24"21"

4 41 19

0

Public Use Area Development, Stage IV
Osage River Basin

Pacific Marine Construction Corporation
Galveston, Texas

This project started

Date since last
lost time accident

Total lost time injuries

4 41

5" 2.5"1.25" 2.5"

0.75"

0.75"

3"
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SAFETY SIGN

All typography is flush left and rag
right, upper and lower case with initial capitals only as shown.  Letter and word spacing to follow Corps
Standards (EP 310-1-6a and 6b). 

Legend Group 1:  Standard two-line title "Safety is a Job Requirement" with (8" od.) Safety Green First Aid logo.
Typeface: 3" Helvetica Bold; Color: Black.

Legend Group 2:  One- to two-line project title legend describes the work being done under this contract and
name of host project.  Typeface: 1.5" Helvetica Regular; Color: Black; Maximum line length: 42".

Legend Group 3:  One- to two-line identification: name of prime contractor and city, state address.   Typeface:
1.5" Helvetica Regular; Color: Black; Maximum line length: 42".

Legend Group 4: Standard safety record captions as shown.   Typeface: 1.25" Helvetica Regular; Color: Black.

Replaceable numbers are to be mounted on white 0.060 aluminum
plates and screw-mounted to background.  Typeface: 3" Helvetica Regular; Color: Black; Plate size: 2.5" x 4.5".
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BETWEEN POSTS
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FOR EACH POST
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STAKES

TREATED 2x4 BRACE
BETWEEN POSTS

¾" EXTERIOR
PLYWOOD

TREATED 4X4 POSTS

01500

SIGN ERECTION DETAILS
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SECTION 01567

MINNESOTA POLLUTANT DISCHARGE ELIMINATION SYSTEM
04/01

PART 1   GENERAL

1.1   GENERAL  

This section covers best management practices to be implemented for 
prevention of storm water pollution as required by the National Pollutant 
Discharge Elimination System (NPDES).  The Minnesota Pollution Control 
Agency is responsible for administering permits for NPDES in the state of 
Minnesota.  The Government has determined that the project work included 
under this contract requires NPDES permitting. The requirements herein 
supplement those covered in SECTION 01410: ENVIRONMENTAL PROTECTION. 

1.1.1   Definitions  

The following terms apply to this specification and the general permit, 
unless redefined in subsequent paragraphs. 

a.  "Plan" means the Temporary Erosion and Sediment Control Plan.
 

b.  "EPA" means the United States Environmental Protection Agency.
 

c.  "MPCA" means the Minnesota Pollution Control Agency.
 

d.  "NPDES" means the National Pollutant Discharge Elimination System. 

e.  "MPDES" means the Minnesota Pollutant Discharge Elimination System.

f.  "Owner" as referred to in the general permit shall mean the Federal 
Government. 

g.  "Permittees" as referred to in the general permit shall mean the 
Federal Government and Contractor. 

h.  "General Permit" means the general permit authorization to 
discharge storm water associated with a construction activity under the 
National Pollutant Discharge Elimination System/State Disposal System 
Permit Program.   

j.  "BMP" means Best Management Practices. 

1.1.2   Contract Drawings  

The following features are shown on or can be determined from the contract 
drawings: 

a. The drainage patterns and approximate slopes anticipated after the 
major grading activities.
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b. Areas of soil disturbance.

  
c. The location(s) where stabilization practices are expected to occur. 

d. Typical details showing suggested Best Management Practices (BMP's) 
for erosion and sediment control. 

e. Waters of the State. 

f. Final site stabilization. 

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

ENVIRONMENTAL PROTECTION AGENCY (EPA)

EPA/832/R-92/005     Storm Water Management for Construction 
Activities - Developing Pollution 
Prevention Plans and Best Management 
Practices 

MINNESOTA DEPARTMENT OF TRANSPORTATION (MNDOT) 

MNDOT 3885           Standard Specifications for Construction 
(1995 Edition), Erosion Control Blankets

MNDOT 3886           Standard Specifications for Construction 
(1995 Edition), Silt Fence

MNDOT 3887           Standard Specifications for Construction 
(1995 Edition), Flotation Silt Curtain

1.3   SUBMITTALS 

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-04 Drawings

Temporary Erosion And Sediment Control Plan; FIO.

A specific Temporary Erosion and Sediment Control Plan shall be submitted  
in accordance with PARAGRAPH: PERMIT COMPLIANCE AND ADDITIONAL REQUIREMENTS.

 SD-18 Records

Application; GA.
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A copy of the Application for General Storm Water Permit for Construction 
Activity (MPCA Form PQ00641) shall be submitted to the Contracting Officer 
at the same time it is transmitted to the state. 

Notice of Termination; FIO. 

A copy of the notice of termination shall be submitted to the Contracting 
Officer at the same time it is transmitted to the state. 

1.4   PERMIT COMPLIANCE AND ADDITIONAL REQUIREMENTS 

The Contractor shall comply with the requirements of General Permit No. 
MNR100000.   The following define additional requirements and clarify which 
requirements of the General Permit are to be performed by either the 
Contractor, the Government, or both. 

1.4.1   Schedule 

No contract project construction activities which requires an NPDES permit 
may commence until the MPDES permit is valid. 

1.4.2   Temporary erosion and sediment control plan 

The contract drawings show a typical details of suggested best management 
practices (BMP's) for erosion and sediment control taken from 
EPA/832/R-92/005.  The BMP's, together with applicable portions of the site 
drawings and specifications form an initial plan for temporary erosion and 
sediment control.  The Contractor shall finalize and implement the plan.  
The finalized plan, together with documentation, shall be in accordance 
with the general permit.  The plan shall be maintained at the site and made 
available to federal, state, and local officials as requested.  The 
Contractor shall determine the specific BMP's for erosion and sediment 
control (including the types, locations, and installation scheduling of 
erosion and sediment controls). These BMP's and corresponding material 
specifications and shop drawings shall be included in the Plan.  

1.4.3   Application  

The Application for General Storm Water Permit for Construction Activity 
must be signed by the Government and the Contractor.  A blank copy of the 
application form is included at the end of this section.  Immediately after 
contract award, the Contractor shall complete parts I, II and V of the 
application form, obtain signature by the Government, and submit the form 
to the state.  The application shall be post marked at least 48 hours in 
advance of any ground breaking activities.  The Contractor is responsible 
for payment of the application fee. 

1.4.4   Permanent erosion and sediment control plan 

The Government has developed the Permanent Erosion and Sediment Control 
Plan and will maintain availability of the plan to federal, state, and 
local officials as required in the General Permit. 

1.5   MEASUREMENT AND PAYMENT  
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The contactor shall be responsible for the work of this section, without 
any direct compensation being made other than the payment received for 
contract items.

PART 2   PRODUCTS 

2.1   SILT FENCE  

Silt fence shall be manufactured and installed as shown on drawings.  On 
level sites with minimal potential for sediment loading, the wire fabric 
may be omitted.  Fabric for silt fence shall conform to requirements given 
in MNDOT 3886. 

2.2   STRAW BALES  

Straw shall be baled from oats, wheat, rye, barley, rice, or other coarse 
fiber vegetation that will percolate water.  Hay baled from grass, alfalfa 
and clover is not acceptable. 

2.3   OTHER PRODUCTS  

Any products proposed for use that are not included on drawing Z2-22 shall 
be described fully, with catalog cuts and manufacturer's instructions for 
use, in the temporary erosion and sediment control plan.  Other products, 
if proposed in the final plan, shall meet the following requirements:

Erosion control blankets shall meet MNDOT 3885
Floatation Silt Curtain shall meet MNDOT 3887

PART 3   EXECUTION 

As between the Government and the Contractor, the Contractor shall be 
responsible for fulfilling the obligations of the general permit for the 
following sections:

Part I-C: Records
Part I-D: Erosion and Sediment Control During Construction
Part I-E: Inspection and Maintenance
Appendix A: Temporary Erosion and Sediment Control Plan

3.1   IMPLEMENTATION

The Contractor shall install the sediment and erosion control system in 
accordance with the plan submitted to the Contracting Officer.  The BMP's 
shall be modified if inspection indicates distress to the system or reveals 
unforeseen circumstances, or if directed by the Contracting Officer.  Any 
updates to the plan shall be recorded.  Permanent stabilization shall be 
initiated as soon as practicable in any portion of the site where 
construction activities are complete.

3.2   MAINTENANCE  
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The Contractor shall be responsible for implementing and managing the 
erosion and sediment control BMP's before and during the  construction 
activities; and ensure that the Plan will be implemented and stay in effect 
until the work has been completed, the entire work site has undergone final 
stabilization, and a Notice of Termination has been submitted to the 
Contracting Officer and the state permitting authority.  

3.3   RECORDS 

The contractor shall record on CQC reports:  (1) dates when major stripping 
and grading activities occur, (2) dates when construction activities 
temporarily or permanently cease on a portion of the site,(3) when 
permanent stabilization practices are initiated, and (4) activities 
associated with inspection and maintenance. 

3.4   ATTACHMENTS

1.   Application for General Storm Water Permit for Construction 
Activity (MDNR Form PQ00641 with instructions)  4 Pages 

                                
 

2.   NPDES General Permit No. MN R100000   21 Pages             

    -- End of Section --
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